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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
ba.m.

peo< 28, 1925 19

rROM Engineering Department

33

DETAIL

SUBJECT

Water Storage

letter no.

Water Storage in Ripogenus and North Twin has decreased a billion
cubic feet during the past week and may be expected to continue shrink
ing thru the winter.
To-day’s Report:

Ripogenus

Elev. 943.30

Storage 29,107 Mil. Cubic Feet

Wood Room
Changes Job
#1085

Concrete foundations for three chippers completed. Floors around
chipper foundations completed. One chipper and two crushers and some
belt conveyor material received to date. Now installing temporary
four-foot conveyor to old chippers.

Felt Washers
for Paper Mach
ines - Mill #2

Suction boxes all installed and in operation.
completed.

Machine Room
Ventilation
Job 2050

Piping all installed and in service.

Cameron Fire
- Job
Pump -Job
2041

Pump delivered but no start on installation.

Great Northern
Hotel Changes.

Repairs to
Dolby Dam
Job 2047

I’ll

17

. -P

Work on Dam completed. Flashboards replaced, Coffer Dem removed,
Foundation Company cleaning up job and moving to Millinocket this
week.

SIGNED

FORM

Job practically completed.

Fast nearing completion. Two coats paint on bath and bed rooms.
Woodwork stained in Conference Room. Electricians putting up
fixtures•

Dicb. FCB

DATE MAILED

Job practically

January 4, 1926

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

D©C«

21st

SUBJECT

Water Storage.

19

25from

engineering

Dept.

LETTER NO.

32

DETAIL

The water storage at Ripogenus and Dorth Twin has gained 120 million
cubic feet since last Monday, the 21st. Two gates at Ripogenus are still
open three feet, with the water elevation at 943.71 this morning.
Todays’ report:
*

Ripogenus mlev. 943.71 • Storage 29,630 Mil. Cu. Ft.
*N Twin Elev.
493.80 *
"
14,650 "
Total Storage
44,280 Lil. Cu. Ft
*

Repairs to
Dolby Dam
Job. 2047

The upstream face of the second east cofferdam was gunited on
■jednesaay ana there now remains the crist to be gunited before the job is
completed. One more day of good weather will probably complete the
guniting. Steam is being maintained to heat the materials ana the com
pleted work.

Felt Washers
for Paper
machines. Lili
No. 2.

The washer box on the third press of No. 1 paper machine was moved
forward into a new position during the Sunday shut down, and work was
continued on the piping to Nos. 2 and 3 paper machines.

Machine Room
Ventilation
Job. //2050.

Work on the erection of the galvanized iron air ducts on the machine
room - finishing room wall, is progressing very good and should be com
pleted by the middle of this week. The supply pipe has been completely
erected from the fan in the basement to the undersiue of the roof and the
branches along the walls are extended over in front of Nos. 3 and 4 paper
machines respectively.

Cameron Fire
Pump - Mill #2
Job. 2041.

Work has not been started on the installation of the new Centrifugal
Fire pump as yet.

A’ood Room
Changes, kill
#1 - Job 1085.

The concrete for the third and final chipper foundation was poured
la6t Tuesday ana the form has noW been removed. The old concrete floor has
been removed from around the new foundations and forms are under con
struction for the new floor. The first shipment of wood room equipment
was received from the Carthage Machine Co., on Caturday, Dec. 26th, and
consisted of one of the new 88 inch chippers complete and the two
Improved Carthage Chip Crushers.

Great Northern
Hotel Changes,

The painters have removed practically all of the old finish in the
conference room and have finished painting the ceiling. The wood work in
the bed rooms end bath rooms have been given their priming coat of paint
and the walls a coat of sizing.

DATE MAILED
FORM 17

Dec. 28, 1925.

bwoler, Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

])ec.

14,

19 25FROM Engineering Department

letter no.

DETAIL

SUBJECT

Water Storage

The water storage at Ripogenus and North Twin has dropped off a
little during the past week, losing 336 million cubic feet since last
*
Monday
Some gates have been opened up above Ripogenus so that
Ripogenus itself is full again and it has been necessary to open one
gate 6 feet and another one 3 feet to maintain the elevation at *944
00
To-day’s report: Ripogenus Elevation 944.00, Storage 30,000 Mil. Cu.Ft
*
North Twin
"
493.10
"
14,160 ’’
Total Storage
44,160 "

Dolby Hydro
Electric Change
Job 2037

Conduit for the new lights and new telephone in the Generator
Room are being installed
*

Repairs to
Dolby Dam
Job 2047

The second and final section of concrete was poured on last
Monday. The forms have now been removed, the coffer dam pumped down
and the steelcrete reinforcing fastened onto the surface of the new
and old concrete preparatory to guniting. If weather conditions are
favorable the guniting will be done to-morrow.

Felt Washers
for Paper
Machines Mill 2

Tho second felt washer box on No» 4 paper machine was installed
on Sunday, the 20th, ana some more of the piping for ^2 and #3 machines
put in place.

Machine Room
Ventilation
Job 2050

The galvanized iron ducts have been received from J* 0. Ross
Engineering Co. and a good start has been made on the installation.
The supply pipe from the fan has been erected in the basement and up
through the machine room wall.

Cameron Fire
Pump - Job 2041

The new 2000 gallon Centrifugal Fire Pump for East Millinocket
was received on Friday, December 18th.

Now Paper Machi no
A first shipment, consisting of eight dryers for the new paper
Mill #1
machine, was received from Rice, Barton & Fales on Friday and
Satuxday of last week, the 18th and 19th.
Job #1101

Wood Room
Changes, kill
Job 1085
Great Northern
Hotel Changes

A

The second chipper foundation was poured last Monday and the form
has been removed. The form for the third foundation is completed
and the reinforcing rods are being placed so that the concrete may be
poured to-morrow.
The carpenters have finished putting on the finish and hardware
in all of the rooms and the painters have now started work in the
conference room. The bath fixtures in the two bathrooms have been
installed in place and the plumbing is rearing completion.

Diet. RVW

SIGNED

DATE MAILED
FORM 17

December 21, 1925

Kc

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
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DETAIL

SUBJECT

Water Storage

On Wednesday, December 9th, a now maximum of 44,965 million cubic
feet was recorded when Ripogenus stood at elevation 944.00 and North
Twin 494.25. It has been necessary to waste water at Rakish Dajn
during the week so as to take care of the in-flow vdthout endangering
North Twin, but we will be able to discontinue this wastage to-day
Boecause the low temperatures of the past few days have tended to check
the flow.
To-day’s Report Ripogenus Elev. 943.77 Storage 29,706 Mil. Cu. Ft.
North Twin
”
494.00
"
14.790
"
Total storage
44,496

A telephone booth in front of the switchboard is under construction,
Dolby Hydro
Electric Changes to hold the present phones and the phone for the new private line be
tween the two generator rooms. The guard for the water pipe to the
Job 2037
lignum vitae thrust bearing in Ho. 4 Water Wheel has been installed.
Transmission
Line, Dolby to
Millinocket
Job 1099

The three lengths of 5/8" diameter steel cable has been strung
between the generator room and the mid-river tower and properly
connected. This line was a,ain put in service Sunday December 13th.

Repairs to
Dolby Dorn
Job 2047

The first section of new concrete in the second east coffer dam
has been poured and the forms removed. The forms for the second
section have been put in place and this section is being concreted
to-day.

Felt Washers
for Paper
Machines
Mill No. 2

Both of the felt washer boxes have been installed on No. 1 paper
machine and the one on the first press has been installed on No. 4.
Th© motor driving the Nash Pump has also been set in place so that the
above three boxes may be operated whenever desirable.

A carload of the galvanized air duct work for the machine room
Machine Room
finishing room wall has been received and a notice to that effect sent
Ventilation
Mill #2,Job 2050 to J O. Ross Engineering Corporation so that they may send their erector.
Wood Room
Changes, Mill
No. 1, Job 1085

Th© forms for the second chipper foundation has been completed and
the concrete is being poured to-day. A start has been made on the form
for the third and last chipper. Th© new doorway entering into the
wood room basement has been completed and the old doorway has been
bricked up.

Great Horthem
Hotel Changes

The skim or final coat of pli ster has been put on so that the
plastering is now completed. Th© carpenters have ap lied the finish
in the Conference Room and are now putting it on in the bedrooms and
bathrooms. Th© carpentry work should be done by the last of this weok,
so that the painters will be able to start the first of next week in
all probability. Th© changes in the piazza have been completed and
painted. All is in readiness for th© electric light fixtures as soon
as they are received.

Diet. RVW
SIGNED

date mailed
FORM

17

December 14, 1925

GREAT NORTHERN PAPER COMPANY
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Dec. 7, 1925

1^25 FROM Engineering Department

letter no.

29

DETAIL

A heavy rainfall over the week-end has caused the water storage
conditions to again reach a maximum of 44,860 million cubic feet this
morning. As a result, it is again necessary to waste water at ^uakish
in order not to endanger North Twin
*
Rainfall at Millinocket for the
month of December to date is 1.86 inches and at Ripogenus 0.35 inches.
Two gates open 6 feet each at Ripogenus.
To-day’s Re ort: Ripogenus Elevation 944.00 Storage 30,000 Lil. Cu. Ft.
North Twin
"
494.10
’’
14,860 "
44,860

Water Storage

No. 3 Unit at Dolby has been painted und a guard placed over the
Dolby Hydro
Electric Chang water pipe to the thrust bearing. The new lights and fixtures are
being installed in the generator room.
es - Job 2037
Transmission
Line, Dolby to
Millinocket
Job 1099

Sufficient 5/8" diameter steel cable has been found for the long
span from the Dolby generator room to the mid-river tower. The three
lengths have been strung across the river but not pulled up in place
us yet. The steel anchorage in the generator room has hud to be
strengthened because of this new cable, and suitable electrical con
nections have been made up by the mill
*

Repairs to
Dolby Dam
Job 2047

The first east coffer dam has been dismantled, and the timbers
and planking stored away. Th© greater portion of the old concrete
has been removed from the second east coffer dam, and the flashboards
A steam pipe line is being run preparatory to installing
removed
the pumps in the coffer dam.

The discharge pipe from the pump to the sewer has been installed
Felt Washers
the
suction pipes for l7l and „4 paper machines have been made thru
for Taper Mach and
pits.
One or both of these will probably be connected up next Sunday
the
ines - Mill #2.

Wood Room Chan
ges - Mill #1
Job 1085

The forms for the first chipper foundation have been completed and
the concrete .cured. The forms for the second chipper foundation are
about one-half completed

Great Northern
Hotel Changes.

All of the rough plastering, and rough carpentry work is now done.
The skim coat of plaster will be put on Wednesday and then the final
finish can be applied by the carpenters. Tractically all of the rough
plumbing is finished also.

On Monday November 30th, the mill started using wood from No. 1
On Wednesday December 2nd, resumed taking wood from water.
Er* Crowell of the Foundation Company visiled Millinocket and
Dolby on Tuesday, December 1st.

Miscellaneous

pile.

Diet. RVW

I

DATE MAILED
FORM

December 7, 1925*

F. C. Bowler, Engineer.

Great Northern Paper Company
Weekly News Letter

Date: Nov. 30, 1925.
Subject

Water Storage

1

Department:

Engineering.

Letter No. 28.

Remarks•

The peak of the water storage situation w<s reached on
Saturday
November 28th, when Ripogenus stood at elevation
!
944.00 and North Twin at elevation 494.10; a total of
44,860 million cubic feet. During the past week it has been
necessary to waste some water at Quakish Dam in order to
take care of the in-flow without endangering North Twin.
Low temperatures the past few days have checked the flow
so that the waste of water has been discontinued.
I

To-day’s Report Ripogenus Elev. 943.95 Storage 29,936 Mil. C. F.
North Twin
"
493.75
"
14.615 "
Total Storage
44,551 "
Ojje gate open six feet at Ripogenus. During the me nth of
November, Lilliuocket has had a rainfall of 6.39 inches and
Ripogenus 6.23 inches.

Dolby Hydro-Elec
tric Changes.
Job 2037

The No
*
1 Unit at Dolby has been thoroughly painted.
While this unit was down a cast iron guard was bolted over the
water pipe taking water to the lignum vitae thrust bearing.
Likewise, No. 2 Unit is now shut down to be painted and to install
water pipe guard. A new s,.stem of lights and fixtures are
being installed in the generator room. All of the steel gates
for the grinder wheel flumes are now installed.

Transmission Line
Dolby to Millinocket
Job 1099

A-fc 12:15 A.M. Saturday, November 28th, two of the three
cables composing the transmission line leaving Dolby broke
at a point about half way between the power station and the
mid-river tower. This breakage was on account of an overload
of ice due to spray from open waste gates in Dolby dam. It is
proposed to replace the three Cables of this span with 5/8"
diameter steel cables of much greater strength and suitable
electrical capacity. Mr. Nickerson is preparing requisitions for
the necessary mateidals for this change. Previous to this
breakage, Dolby had been transmitting 800 to 1000 K.W. to
Millinocket, without experiencing any trouble.

Repairs to Dolby
Dam — J ob 2047

Repairs to the dam on the west side of the log sluice has
now been completed, the flashboards replaced, and the coffer
dam removed. Guniting at the first east coffer dam has been
completed and a start made today on the removal of the coffer
dam itself. The second east coffer dam is completed and the
concrete seal poured. Th© old concrete is being drilled and
chipped out of the dam.

Felt Washers for
paper Machines
1 ill Ho. 2

Three of the felt washer boxes have been practically com
pleted and a start has been made on the fourth. A goodly por
tion of the suction piping which extends beneath the paper mach
ines has been erected.

FORM 2A

Date:

Nov. 30, 1925.

Department: Engineering.

28

Page No. 2

Remarks

Subject

Letter No
*

Switchboard Exten
sion - Lili No. 1
Job 1098

Work on the extension of the Millinocket Switchboard has
been completed. Th© General Electric Company’s crew left
Millinocket Tuesday, November 24th.

Wood Room Changes
Mill No. 1
Job 1085

Th® third chipper foundation footing has been poured and
the forms for the first chipper foundation is nearing completion.
Th© frame for the door re-location in the basement has been set
in place.

Great Northern
Hotel Changes

Painting of the new work in the Rear Hall, Barber Shop and
main Lobby has been completed. Th® partitions for the new
bathrooms and closets have been erected, and all of the lathing
will be finished by tonight so that the masons will start putting
on the rough coats of plaster to-morrow. Th® electric wiring is
cCHaplot© throughout.

•

Diet. RVW

j1

1

1

1I

1

FORM 2A

F. C. Bowler, Engineer.

■

Groat Northern Paper Company
Weekly News Letter

Date:

Nov. 23, 1925

Department:

Engineering

Letter No. 27

Remarks

Subj ect

The water storage of Ripogenus and North Twin continues to
climb. Ripogenus is now full and the gates are being raised or
lowered as the case may be, to keep the elevation of the water
as near to 944.00 as possible. This morning one gate was open
8 feet and another one 5 feet. North Twin Lake is one foot off
from full lake. On Wednesday last, November 18th, we started
running 5-1/2 lines of grinders (56 stones) and started piling
out ground wood pulp.
ft . - ,
4
To-day’s Report: Ripogenus Elev. 944.00 Storage 30,000 Mil Cu.Ft
North Twin
"
493.05
14.125
Total Storage
44.125

Water Storage

If

w

«

H

H

*•

H

Telephone report last week from Ripogenus is that gates
have been closed at Canada Falls, Seboomook, Caucomogomoc and
other lakes above Ripogenus.

Dolby Hydro Elect
ric Changes
Job #2037

No. 1 Unit at Dolby is shut down to be painted. The new
crane steel has been painted, and the doorways are being repaired
where they were enlarged to allow the large pieces of machinery
to pass. The toilet wall has been plastered and the fixtures
installed. No. 6 new steel flume gates have been installed and
are ready for operation, The gates for No. 7 grinder wheel
flume base also been installed but the racks have not yet been
fastened to the stems •

Transmission Line
Dolby to Millino
cket - Job 1099

On Sunday, November 22nd, the Dolby water wheels and gen
orators picked up a 500 Kilo Watt load from Millinocket and
carried it throughout the day. The generators at Dolby and the
Millinocket generator phased in without experiencing any trouble
and the governors held the load very good. The fence around
the Dolby transformer station has been erected and the grading
completed.

Repairs to Dolby
Dam - Job 2047

The guniting on the west coffer dam has been completed.
The first east coffer dam is all ready for guniting and will
| probably be done to-morrow if the weather permits. Construction
of the secund east coffer dam is no# practically completed and
it is ready to be sealed with concrete.

fhite i ater Pump
Changes - Job 2048

Nothing further has been done on this installation since
last week.

Cameron Fire Pump
Changes - Mill #2
Job 2041

V?ord was receiveu from the Ingersoll-Rand Co. to-day that
the fire pump was now completed ana would be shipped as soon as
it had been tested.

Felt Washer8 for
Paper Machine
Mill #2

FORM 2A

I

A start has been made on the suction piping from the pump.

Date:

Nov. 23, 1925.

Department:
Remarks

Subject

Engineering.

Letter No. 27
fag® No. 2.

Switchboard Exten
sion - Mill $
Job 1098

This work is practically all completed now, and the
General Electric crew will in all probability leave within
a day or two.

Wood Room Changes
Mill #1
Job 1085

Tlie vertical reinforcing rods have Lean placed and
the concrete poured in two of the footings for the new chippers.
The old concrete floor is being chipped and broke away so
that the reinforcing rods may be placed for the third chipper
foundation. The driye for the tunnel conveyor has been
moved ahead to its new position.

Great Northern
Hotel Changes.

Th® plastering has been completed in the barber shop,
rear hull and main lobby, and the carpenters have to-day
started to put on the wood finish at these points. The rear
entrance has been finished and is in use. A start will be
made on the painting in the above places to-morrow. Casement
windows in both the bathrooms are now in place, and the
entrance door from the piazza to the conference room has
been installed also. All the new door locations htve been
cut thru the old partitions. The electric wiring has been
completed and the pipers are shifting the steam pipe and
radiators to their permanent locations. Representaives of
Chamberlain Metal leather Strip Co. are at work to-day on
doors and windows.

*
Mr
Whitcomb and Hr. McKay arrived at Madison Monday
evening November 16th, and visited the mills at Ladison,
Millinocket and East Lilliliocxet, leaving Millinocket
Thursday noon, November 19th.
Mr. E* W. Prouty arrived Saturday evening, is leaving
Tuesday noon.

Diet. R.V.d.

FORM 2A

Great Northern *aper Company
Weekly hows Letter
Date: Nov. 16, 1925.

Subject

Department:

Starting on Thursday last, we have hud very heavy rainfalls
i which netted Ripogenus 2.81 inches and Millinocket 2.74 inches.
Thia brings tho rainfall for the m orrth of November up to 4.13
inches at ilipogenus and 3.91 inches at -illinocket, at this
writing. Ripogenus has gained 2,563 million cubic feet since
last Monday with one gate open two feet.
*
To-day

b

report: Ripogenus Elev. 942.85 Storage 28,538 Mil. Cu. Ft.
** North Twin ” 47^ 7 J
«
/&>€
$
*
-

■

To-day's import not rerewed.

X

Letter Ho. 26

Remarks

1

Water Storage

Engineering.

jl/ne oct rdorder

1

Dolby Hydro Elec
tric Changes
Job 2037

The generator of the No
*
1 Unit has been dried out and this
Unit was placed Onto the line and run with a slight load on
Thursday last. The newc rano steal is now entirely erected and
riveted together. That portion of the ola switchboard which
controlled the old generators has been disconnected and the
parts removed. The new steel gates for No. 5 waterwheel flume
havo been dropped into place and the millwrights are putting
the racks on tho stems to-day. The gates for tho remaining
two waterwheels flumes are being moved onto the job site.

Transuaaaion Lino
Dolby to Millin
ocket - Job 1099

The transformer stations nt both Dolby and millinocxet are
now ready for service and the line will probably be tried out
sotJiati. e during this week. The fence for tho Millinocket trans
former station is all erected find a start has been made on the
one around the Dolby transformers.

Re-airs to Dolby
Dam - Job 2047

Tho second section of concrete has been poured at the west
cofferdam, and tho forms removed.
he surface of the new con
crete has been chipped and tho steelcrete securely fastened
preparatory to guniting. Construction of tho second east coffer
dam is progressing very good®

White Vater Mump
Changes - Mill #2
Job 2048

The electricians have lain the conduit and run the wires
for tho motor. Piping on this job has not boen started as the
pipers are busy on another installation.

Cameron Fire rymp
kill ,/2 - Job 2041

7ork has been completed on the discharge piping to the old
yard system for tho pr -sent. Tho pueap itself has not boon
received yet.

■

Felt dashers for
; aper I achinea
kill z/2.

The Nash pump lias been sot up in place, and tho pipe ana
fittings nave boen received so that the pipers can now go
right ahead with this installation.

Switchboard Exten
sion - kill do. 1
Job 1098

The small wiring on tho switchboard, oil circuit breaker,
etc., is fast being cleaned up by the General Electric Co.
s
*
crew. The large overhead cables from the switchboard to the
transformer station have been secured in their porcelain insul
ators, ana tho necessary connections on each end made.

■
FORM 2A

Date: Nov. 16, 1925.

Department: Engineering.

Letter No. 26.

Remarks

Subject

Wood Room Changes
Mill #1 - Job 1085

■Concrete for the chipper foundation footings has not been
poured yet, but will in all probability be poured in a day or
two now.

Great Northern
Hotel Changes

IThe rear hall partition ]has been installed.
The arch from the
lobby to the conference room has been removed und the new partiti
His built in place. The door
*
into the barber shop has been moved
and the window in the No»• 2 bathroom has been installed . A
II
start has also been made on the rear porch platform, The masons
to-day
started plastering the barber shop, rear wall and lobby.
1
Electric wiring is about one-half completed, and the plumbing
fixtures, linoleum, hardware, doors und finish on the first
order have been received.
*Mr Crowell of the Foundation Company visited Millinocket and
Dolby on Tuesday, Nov. 10th.

Diet. RVW

FORM 2A

F. C. Bowler, Engineer.

Great Northern Paper Company
Weekly News Letter

Department: Engineering.

Nov. 9, 1925.

Letter No. 25

Remarks

Subject

The water storage of Ripogenus and North W3GT is still gaining,
reaching a new maximum of 38,660 million cubic feet this morning.
This is a gain of 1,219 million cubic feet since last Monday.
Ripogenus and Millinocket both experienced another heavy rain storm
over the week-end which netted Ripogenus 1.32 inches and Millinocket
1.07 inches. On Friday and Staurday last, one of the gates at
Ripogenus was closed and to-day noon, the remaining one was shut
down four feet leaving only one gate now open two feet.

Water Storage

Today’s Report: RipogenuB Elev. 940.77 Storage 25,970 Mil. Cu. Ft.
North Twin
*’
491.00
”
12,690 ”
"
"
Total Storage 38,660
"
Dolby Hydro Elect
The No. 1 Unit at Dolby is still running idle and the actual
ric Changes
drying out of this unit will start this afternoon. In all probabilitr
it will be ready to go onto the line Wednesday or Thursday of this
Job 2037
week. The pipe connections for the supply to the centrifugal fire
pump have been made from No. 1 and No. 2 water wheel flumes respect
ively. A small section of floor around No. 1 water wheel, which
was left until the sewer pipes for the toilet had been laid, has
been concreted. The raaainder of the new crane steel supports
have oeen erected and the old removed from the building. A portion
of the old switchboard which is now in disuse is being dismantled,
leaving only that which is necessary to run the grinder room. The
new steel gates for the remuining three grinder flumes are being
moved onto the job site preparatory to installing them. MF.
Joseph Closeon, water wheel erector, left Dolby Thursday, Nov. 5th.

Transmission Line 1
The step-up transformers at Dolby, are now ready for service.
Dolby to Millin- | The oil for the Millinocket step-down transformers will have to
ocket - Job 1099 | be refiltered for a few more days and then they will be in readiness—
for service also. Electricians are now placing the remainder of
1 the insulators on the poles and tying the wires onto them. The
burning of the brush on the right-of-way is now completed. A
start on the erection of the fence around the Millinocket transformer
1 station was made to-day.
i
Repairs to Dolby
Dam - Job 2047

t

The first section of concrete has been poured at the west coffer
dam and the s econd section is being poured to-day. A start has been
made on the final coffer dam which is located between the present
east coffer dm and the log sluice.

The forms have been removed from the concrete foundation but
White Water Pump
Changes - Mill #2 | no piping has been done as yet. The electricians are installing
the hand starting compensator and wiring to the motor.
Job 2048
Garner^Fire Pump
Mill #2 Job 2041

The discharge pipe fur the new 2000gallon Centrifugal Fire Pump
has been connected into the old yard system. The pump has not as
yet arrived.

Switchboard Exten
The small wiring
sion - Mill #1
transformers, etc. is
crew. The insulutors
Job 1098
1 Room are being put in
-.......
FORM 2A

on the seitchbourd panels, current and potential
now being done by the General Electric Co. *®
for the lurge overhead cables in the Generator
place and the calbes clamped to them.
.................................. ...-........................ ---- ------- ---

Department: Engineering•

Nov. 9, 1925.
Sub joct

Remarks

Letter No. 25.

Page No. 2

Wood Room Changes
Mill #1
Job 1085

Work has been started on the foundations for the three new
chippers in the Wood Room bus orient. The excavation for the footings
has been completed and the concrete will probably be poured to
morrow.

Great Northern
Hotel Changes.

Part of the material for the changes to the Great Northern
Hotel has been received, and work will be started at the Hotel
Wednesday.

i
Diet. RW

I

FORM

2a

F. G. Bowler, Engineer.

Great Northern Paper Company
Weekly News Let l er

Date:

Letter Ne. 24.

Department: Engineering.

Nevember 2, 1925.

Remarks

Subject

The water sterage ef Ripsgenus and N«rth Twin is still rising
and has gained 2,164 million cubic feet since last Monday bringing
the storage up to 37,441 million cubic feet. This is 688 million
cubic feet mare of water than has been available at any one time
this year. At Rip egenu 8, the rainfall for the month of October
was 6.63 inches and at Millinocket 6.07 inches

Water Sterage

To-day’s Report:

940.92 - Storage 26,151 Mil.C.F
489.00
11,290
37,441

Ripogenus Elev.
North Twin "

H

w

♦

w

w

The fourth and last unit (No. 1 Unit) was turned over for the
Dolby Hydro Electric
first
time on Saturday last, October 31st, and is now on its drying
Changes Job 2037
out run. Forms for the curbing and floor around the waterwheel are
being built preparatory to concreting. Sewer pipes have been laid
and a steel frame for a plaster wall erected between the east wall
and the No
*
1 water wheel, to be used as a toilet for the operators.
The old crane has been dismantled and placed out in the yard, and
another section of the crane steel erected. Sunday afternoon, Nov.
1st, No. 3 water wheel shaft moved forward about 1/4 of an inch and
as the generator bearings have only 3/16" clearance to allow for any
end thrust a little damage was done to the bearings. No serious
damage was done, however, and the wheel wilJ—probubly bo started
again this afternoon.
A report on the samples of the oil from the Dolby transformers
has been received from the General Electric Company and as a result
the oil is being filtered again to remove more of the moisture,
The transformers at Millinocket have been dried out and a sample
of the oil sent to be analyzed.

Transmission Line
Dolby to Millino
cket - Job 1099
I

The copper edge strip has been placed around the roof of the
fan houses and the roofs have been tarred and graveled, thereby
completing this job.

Machine Room Roof
Mill #2 - Job 2036
Repairs to Dolby
Dam - Job 2047

I

The second section of concrete at the east coffer dam has been
poured and the forms removed. The concrete is now being chipped
and the steelcrete fastened onto the dam preparatory to guniting
the surfaces. At the west coffer dan, the old concrete is still
being drilled and removed.

/hit a Water Pump
Changes - Mill 2
Job 2048

The concrete foundation for the 12" Cameron pump has been
poured, and the new pump moved unto it, in readiness to be^piped

Switchboard Ex
tension - Mill #1
Job 1098

The Millinocket Generators were shut down Sunuay, Nov. 1st,
and the new copper was erected and connected onto the present bus
bars. The nine large cables which run overhead in the Generator
Room have been pulled up into place on their supports, but not
fastened onto the porcelain insulators.
Messers Stafford and Start of Rice, Burton &. Fales Co. accompanied
by Mr. Pickering of the Farrel Machine Co. visited Millinocket
Tuesday, October 27th.
...........................
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Date: November 2, 1925.

Department: Engineering

Subj ect

Remarks

Letter No. 24.
Sheet No

Ur® G® V. Salle and Mr® Crowell of The Foundation Company
I- visited Millinocket and Dolby on Tuesday October 27th®

-';
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C. Bowler, Engineer.

Great Northern Paper Company
Jeekly News Letter
Date:

October 26, 1925.

Subject

Water Storage

Department:

Engineering.

Letter No. 23

Remarks
The water storage of Ripogenus and North Twin continues to
gain rapidly. Another snow and rain storm was experienced at
Millinocket over this weekend netting 1.40 inches of precipitation.
This brings the rainfall at Millinocket for the month of October
up to 5.61 inches and Ripogenus up to €.30 inches.

To-day’s Report: Ripogenus Elevation 740
33
*
Storage *
£5 436 M.C.F.
North Twin
"
486.90
”
9,841
"
3f,Z77
Total Storage

Dolby Hydro Elec
trie Changes.
Job #2037

The water wheel for No. 1 Unit is now all assembled and the
casing riveted. The oil tank and the waterwheel governor have been
moved into their approximate positions. Excavation for the oil
pipe trenches has been completed, the foims built and a section of
the floor around the wheel has been commoted, The concrete
foundation for the generator and its pit was poured during the
week and the generator has been moved onto it o It is now completely assembled, lixied and leveled and 18 to be grouted this
morning.

Transmission Line
Dolby to Millino
cket . Job 1099

The oil in the step-up transformers at Dolby has been dried
out and samples of same sent to G.E. Co. to be analysed. The
Temporary house used for filtering the oil has been removed . All
of the cable connections on the Dolby end of the transmission
line have been made and as Boon as sane insulatois and pins are
received, this line can be completed. At Millinocket, the special
apparatus has been set up and a start has been made on the drying
out of the oil in the step-down transformers • Due to the bad
weather conditions however, these are approaching their drying out
temperatures rather slow.

Machine Room Roof
Mill #2 Bob 2036

Hahnel Brother’s man arrived and has flashed and completed
the two skylights between the fan houses, and is repairing one damaged
by the recent stonn. The copper edge strip has also been placed
around the edge of three of the fan houses and two of these roofs
have been tarred and graveled.

Repairs to Dolby
Dam - Job 2047

The forms have been stripped from off of the first section
of concrete on the east coffer dam. The reinforcing has been
grouted in place and the forms for the second section of concrete
put in position ready to be concreted to-day. At the west coffer
dam, the old concrete is still being drilled and removed.

Foot Bridge Dolby
Dam - Job 3038

The coffer dams that were built around the piers are being
removed by the mill crow.

White Water Pump
Changes - Mill #2
Job 2048

The location for the 12" Cameron pump hus been laid out, and
a start on the drilling for its foundation was made this morning

FORM 2*

Department: Engineering.

Date: Cfet. 26, 1925.

Remarks

Subject

Switchboard Exten
sion - Mill #1
Job #1098

Sheet No. 2.

Work on the switchboard extension is now making better
progress, as the pipe structure with the insulators all mounted
is practioally completed, and a portion of the copper bue
bars erected in place. In all probability these copper bus
bars will be connected onto the old ones this coming Sunday.
A start was made this morning on the placing of the nine large
cables overhead in the Generator Room, which connect the
transformer station to the switchboard.
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Letter No. 23.

F. C. Bowler, Engineer.

Date; October 19, 1925.

Sub j oct

Water Storage

Dep artmeat: Engines ring <>

Letter No. 22.

Ham arks
The water storage of Ripogenus und North Twin continues
to rise as a result of the recent ruin and snow storms. Last
Monday, Oct. 12th, we had 30,237 million cubic feet on hand
and this morning we have 31,835 million cubic feet, which shows
a gain of 1,598 million cubic feet during the past week. To
date in October, wo have had 3.94 inches of rain at Ripogenus
and 3.90 inches at Millinocket.
Today’s report: Ripogenus Elev. 939.03 Storage 23,849 Mil.C.F.
North Twin ’*
484.20
’’
7.986 ’’
"
Total Storage
31,835 Mil.C.F.

Dolby Hydro Electric
Changes - Job 2037

Th® third new wauer wheel and generator (No. 2 Unit) was
turned over for the first time Wednesday forenoon, Oct. 14th,
and started on its drying out run at that time. This unit
is now dried out, hus been brought up to spend and had a
small load on it. Assembly of the water wheel for No. 1
Unit is progressing very good and is practically all rough
assembled. The outboard bearing is set in place and is already
to be grouted. The old concrete has been excavated for the
new generator pit and foundation, and the forms are built ready
t© be concreted to-day.

Transmission Line
Dolby to Millin
ocket - Job 1099

At Dolby, the transformers are being dried out and in all
probability they will be finished to-night. As soon us they
are done, the small special transformers for drying out pur
poses, will be shipped to Millinocket so as to start on the
transformers at this end. The cable from the transformer station
to the Dolby Generator Room hus boon strung as also have the
cable from the Generator Room to the Steel towers across the
river. Th® cable has also been stretched from the Millinocket
transformer station to the four pole structure on the opposite
side of the river.

Machine Room Roof
Mill #2 - Job
2036

This job is now nearing completion us the outside walls
of the fan houses have been gunited and the felt paper stretched
on the roofs of same, ready to be tarred and graveled. The roef
proper is completed with the exception of the flashing around
the two skylights located between the fan houses, and Hahnel
Bros I man is expected now any day to do this.

Repairs to Dolby
Dam - Job 2047

The first section of forms for the uam in front of the east
cofier dam have been placed and the concrete poured. The old
concrete on the other section is still being drilled and broken
away, and is now very nearly completed. The west coffer dam
has been completed and sealed with concrete.

Switchboard Ex
tension - Mill #1
Job 1098

Work on the switchboard extension is progressing very slow
at the present time, due to the fact that the General Electric
crew are endeavoring to clean up the outside work on the trans
former stations before tho cold weather sets in.
Diet. RVif
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F. C. Bowler, Engineer.

GREAT NORTHERN PAPER COMPANY
WEEKLY NE/u LETTER

Date: Oct. 12, 1925

Department:

Remarks

Subject

Water Storage.

Letter No. 21

Engineering

Due to another rainy week-end, the^jyatjsr storage of Ripogenus
and North Twin continues to gain. To uate, we’have had 3.15 inches
of rainfall at Millinocket. Due to the severe storm, causing tele
phone lines to be down, we have not yet received Sunday’s or today’s
report.

Saturday’s Report:
Ripogenus Elev:
North Twin rt

939.17 Storage:
480.90
"
Total Storage

24,047 Mil. Cu.
5,753 "
29,800 "

Ft.

Dolby HudroElectric Changes
Job. $21/37

Since last Monday, the generator for No. 2 Unit has been
entirely assembled on its new foundation, lined and leveled,
connected to the waterwheel shaft, arid the base grouted in place.
The conduits for this generator have been laid ana the wires pulled
through ana properly connected. The governor for the waterwheel has
been placed on its foundations nd grouted, ana the oil tank set in
position. A start on the oil piping is to be made today and in all
probability this No. 2 Unit will be ready to turn over for the first
time about Wednesday of this week. Two more columns of crane steel
supports have been erectea. The waterwheel for No. 1 unit is being
moved into the building and a start on the erection of same has been
made. The upstream draft-tube ring has been set so that the upstream
draft tube bend may now be moved onto it. Also, the flume casing ring
has been moved into th. casing preparatory to drilling and riveting.
The new concrete floor around Ho. 2 Unit was poured this morning.

Transmission Line
b'olby to Lillinocket. Job $1099.

dork on the installation of the insulators, vires, switches, etc
on the Dolby transformer station is .. till going on. The wires from
the to.ers to Lhe transformer station and from the generator room
to the transformer station will probably be stretched sometime this
coming week, also, uhe wires to the Mixlinocket transformer station
will be stretched across the river this ^eek, us this station is now
practically completed.

Machine ivoom Roof
kill $2 - Job
#2036.

Ell four of the new $10 Lultivane Fans on the machine room roof
are now in operation ana are proving out to be very satisfactory. The
Barrett flashing is being put on around the bottom of the fun houses,
and a start on the guniting of the walls of the houses has been
started on one of them. The tar ana graveling is practically finishes
ano the Hahnel Bros., foreman is expected to arrive tomorrow to
complete the work on the tuo skylights between the fan houses.

Repairs to Dolby
Dam - Job. $0047.

Th© drilling ana disposing of the old concrete in front of the
east cofferdam is still going on but very little has been accomplishes
during the last two aays, due to unfavorable weather conditions.
Timbers for wales ana braces have been placed ana some of the wood
sheeting set up for the west cofferdam.

Switchboard Ext.
Axil No. 1•
Job. #1098

A new steel fra e lias been received from the General electric Co., to
replace the damaged frame of the oil circuit breakers, his circuit
bjfaker has been installed onto Ghe new frame and moved to its
approximate position.

Die.
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F. U, Bowler, Engineer.

Great Northern raper vompany
Weekly Hews Letter
Date: Oct. 5, 1925

Subj ect

Water Storage

Department: Engineering

Letter. No. 20

Remarks

The water btorage of Ripogexius and North Twin continues to gain,
due to the frequent rains that we have had. Since Friday, Oct. 2nd,
Ripogenus has had a total of 1.06 inches, while Millinocket has had
.98 inches. We have gained 215 million cubic feet since last Lonuay
and at this writing have two billion cubic feet more on hand than a
year ago this time.

Today’s report: Ripogonus ^lev.:
North Twin ”.

939.60
storage: 24,559 Lil.Cu.Ft.
479.40
4,754 .................
Total Storage:
29,313 Mil.Gu.Ft.
n

Dolby Hydro-Elec
Tiie Ho. 2 waterwheel is now entirely assembled and is very
tric Changes,
nearly in its final position. The ouLboard bearing has been placed
Job. #2037.
and grouted, and the concrete foundations around the waterwheel are
being poured today. The ring for the manhole on the flume casing
*
is
now riveted in place also. The old concrete for the generator pit
has beene xcavated, the forms built, and the concrete poured, so that
the QjBneral Electric crew have moved the generator base onto its
foundation and are leveling it into position, The stator has been
moved into the room ready to be placed on its base • No. 1 Unit was
shut down last Monday afternoon, September 28th , ana the dismantling
of tliis unit was starred the next aay, September 29th. Today, this
unit is dismantled and movedout of the building with the exception
of the old draft tube rings.

Transmission Line
The wire on the transmission line has been pulled up and tied
Dolby to Millin onto the insulators from the four pole structure opposite the
ocket. Job. //J099 Millinocket transformer station, to the steel tower opposite the
generator room at Dolby. Er. Hllett, Contractor, completed this
work Thursday night, October 1st. The river crossings are to be
handled by the mill crews. The transformers at Dolby have been filled
with oil, ana che lightening arrestors have been erected. Also a
start has been made on the placing of the disconnect switches,
insulators, etc., on the transformer structure. At Millinocket, the
lightening arrestors have been erected and the copper bus bars are
nearing completion.
Machine Room
Roof, Hill #2
Job. #2036.

The fourth (and last) fan house has been practically completed,
there remaining but one side to be enclosed with the Gypson Fyrobar
Tiling. The fan is all set up in place, the copper housings finished,
the motor insta led ana wired, so that this unit should be put into
service now within a day or two. The expanded metal lath is now being
fastened to the outside of the uypeon walls of these fan houses,
preparatory to giving them the outside surfaces of gunite. xhe work
of tar ana graveling the roof is being carried on as the weather will
permit.

Repairs to Dolby
Dam. Job #2047

A large section of concrete in front of the east cofferdam has
been drilled ana removed, a section of the flashboards has been cut
out so as to let the water out of the coffer. The bottom is being
cleaned out for the west cofferdam tno timbers und bracing have been
placed to support this. Two boilers to bo used in connection with this
job have'been moved onto the job site, fitted up, and enclosed within
a temporary building.

FORM 2A

Great Northern Paper Company
Weekly News Petter
Date: Oct. 5th, 1925

Department: Engineering

Letter No. 20

Remarks

Subject
Switchboard Ex
tension. hill #1
Job. #1098

The river wall of the generator room has been drilled and the
porcelain tubes for the incoming line inserted in place.

North Twin Dam.
Gates. Job. #1100

The installation of the new steel gates and the painting of the
gears, stands, handrails, etc., was completed Tuesday night, Septem
ber 29th.

Die. RW.
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F. 0. bowler,

Engineer.

Great Northern Paper Company,
___ Weekly Haws Letter_______

Department:

Date: Sept. 23, 1925

Letter No. 19.

Engineering.

Remarks

Subject

The Water Storage of RipogenuB and North Twin has continued
to hold up during the past week, gaining 27 million cubic feet
since last Monday. We now have one billion cubic feet more of
water on hand than was had last year at this time. On Sunday,
Sept. 27th, we had .60 inches of ruin at Millinocket and .67 inches
at Ripogenus making a total of 5.09 at Millinocket and 5.90 at
Ripogenus for uhe month of September to date. Two gates at
Ripogenus are open six feet each.

Water Storage

To-day’s Report

Ripogenus Elev. 940.62
477.20
North Twin
"

Storage 25,788 M.C.F.
3,310
«
Total
29,098
II

The third unit at Dolby has been completely dismantled and
Dolby Hydro Electric
placed outside and the installation of the third water wheel was
Changes - Job 2037
started on Thursday, Sept. 24th. At this writing the upstream
draft bend and runner, the middle bearing and the outboard runner
have been moved into their approximate positions. Also the ring
has been placed into the flume casing and the lower half of the
head bolted to it. Holes for the anchor bolts on the outboard
bearing have been drilled and the old concrete foundations are
being drilled and carried away. The fire pump has been relocated
to its new position, has been tried out, and is working all right.

Transmission Line
Dolby to Millin
ocket - Job 1099

The wire cable has been pulled up in place and tied onto the
insulators all of the way down to the head of the big cove below
Jerry Brook, about three miles. The cable has been unreeled and
stretched on the ground the reraainder of the distance to Dolby.
At Millinocket the insulators, choke coils, oil and disconnect
switches are being placed in their proper positions on the the
transformer station. The three transformers have been filled with
the special transformer oil after all of the moisture had been
expelled from it by a special filtering machine. At Dolby, a
temporary shack has been built in which to filter the oil for the
transformers at that end.

Machine Room Roof
Mill #2
Job 2036

The two fans on the wet end of the machine room roof are
running and the fan and fan house over the dry end of #1 and #2
is nearing completion. The old wooden monitor over #3 and #4
is being demolished so that a start may be made on the erection
of the Bteel for the last fan house some tome this week. Another
section of the roof hus also been tarred and graveled.
, One of the two coffer dams to be built between the log sluice .
and the grinder room hus been completed, and a crew of men are hard
at working drilling and chipping out the crest of the old dam at
this point. The forms for the new concrete are now being built
by the carpenters.

Repairs to Dolby
Dam - Job 2047

I

Switchboard Exten
si on. Mill No. 1
Job 1098

The General Electric Crew have been working the entire week
hon the transformer stution so that except for the erection of <
few disconnect switches and some brackets, very little has been
done on the switchboard at this Mill.
•
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Date:

*
Sept

23, 1925.

Remarks

Subject

North Twin Dam
Gates - Job 1100

Department:

Engineering.

Letber No. 19.

Sheet No. 2

I
-j

The last of the now steel gates has been assembled and lower ed|
into place. This job will in all probability be finished the
I
latter part of this week as there remains only a few odd jobs
I
to do now
*

Ur. Whitcomb, Manager, visited the Mills at Madison,
Millinocket, East Millinocket and Dolby last week, accompanied
by Mr. McKay.

Mr. George Burton of Rice, Burton & Fales Co., together
with Mr
*
Start of the same Company, visited Millinocket on
Wednesday and Thursday of last week in connection with the
new paper machine for this mill
*
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Great Northern Paper Company
Weekly News Letter

Date: Sept. 21, 1925.

Department:

*
Engineering

Letter No
*

*
18

Remarks

Subject

The water storage of Ripogenus and North Twin has held up
very good during the past week, losing but 65 million cubic feet
since last Monday. We gave just exactly the same amount of water
storage on hand to-day as we had one year ago this time, and
six billion cubic feet more than was had in 1923. A rainfall of
.64 inches and 1.12 inches was recorded at Ripogenus and
Millinocket respectively on Sunday the 20th.

Water Storage

Te-dayfs report:

Ripogenus Elev.
North Twin "

940.92 Storage 26,151 Mil. C.F.
476.60
2,920
Total storage
29,071
H

w

tt

H

Dolby Hydro Elec
tric Changes Job
#2037

The #3 Unit at Dolby was turned over for the first time on
Tuesday, Sept. 15th and was put into service Saturday afternoon,
Sept. 19th, three weeks ahead of scheduled time. As we completed
the first unit one week ahead of time this means that we bettered
the time for the installation of the 2nd unit itself by two weeks.
The new steel gates for #1 & #2 generator flumes are installed
in their guides ready for the racks. No. 2 unit was shut down
yesterday and work on the dismantling of same was started this
morning. No. 1 Unit is still running but is only idling, so that
the two new units are carrying the entire load. The water wheel
parts for the last two Units have all been received and are
being unloaded, and cleaned ready for installation. The new
foundation for the centrifugal fire pump has been poured and the
pump moved onto it and is now ready to be lined.

Transmission Line
Dolby to Millin
ocket - Job 1099

The wire has been stretched, pulled up in place and practically
all tied onto the insulators from Millinocket down to the main
channel of the river. The wires have also been unreeled and laid
on the ground for approximately another 1-1/2 miles.

The two fan houses on the wet end have now been housed in
Machine Room Roof
jl with the Gypsum Pyrobar tiling, and the steel for the fan house
Mill No. 2
Job 2036
I over the dry and of #1 and #2 has been erected.

Repairs of Dolby
Dam - J0b 2047

The timbers and sheeting for the coffer dams have been received,
unloaded, and hauled to the job, and are now being framed and put
in place. Sand and gravel is also being hauled to the job site,
Two boilers have also been received in connection with this work
and have been unloaded.

Cameron Pressure
Pumps - Mill #1
Job 1096

This job has now been completed and has been in service since
Monday, Sept. 14th, and is giving very good results.

Switchboard Ex
tension- Mill #1
Job 1098

Now that the 2nd unit at Dolby is in operation, the General
Electric Crew have again transferred back to the Millinocket
i
The pipe structures underneath the platform are
I switchboard.
being erected, and the five new slate panels have been stood up
•jin place on the platform.

I
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Sept® 21, 1925®

Date:

Department:

Engineering.
Remarks

Subject

Letter No. 18
Page No® 2

Four of the six new deep gates have bean installed and put
into operation and another old wooden gate is now being torn out
sa as to install the fifth one.

North Twin Dam
Gates - Job 1100

*
Mr
Rogers of the General Electric Company, arrived in
Millinocket Wednesday morning in connection with the G®E®
Paper Maohine drives®

•

'
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Great Northern Paper Company
Weekly News Letter
Date: Sept

14, 1925.

Sub ject
Water Storage

Department:

Engineering.

Letter No. 17.

Remarks

During this past week end, we have experienced a nice rainfall
at Millinocket and Ripogenus, namely 2*41 inches at the former and
3.43 inches at the latter since Friday, Sept. 11th. Both Ripogenus
and North Twin Lakes are rising as a result and have gained 423
million cubic feet in storage since last Friday.
To-day’s Report: Ripogenus Elev ►
North Twin ”

940.33 Storage 25,436 Mil Cu. Ft.
477.80
3,700 "
Total Storage
29,136 M
w

H

It

II

Dolby Hydro Elect
The manhole frame has been riveted onto the waterwheel casing
ric Changes.
and the joints are now ready to be caulked. The governor hes been
moved into its position and grouted and is now being aajusted
I
Job 2037.
for operating conditions. The conduits for the next two machines
.1
have been extended and the new concrete floor around the second unit I
has now been poured as well as the steps leading down into the pit.
The generator and exciter are all lined, leveled, and grouted in
■
place and the necessary wire connections are being made to-day.
I
In all probability this unit will be turned over for the first time, .1
sometime to-morrow, or Wednesday. The centrifugal fire pump in the
generator room has been removed and its concrete base is practically I
all chipped away preparatory to placing the puwpin its new position. I
Th® waterwheels for the next two units have been completely shipped,
the first car being shipped on the 5th, the second on the 10th, the .1
I
third on the 11th and the final car on the 12th. The first car,
that was shipped Sept. 5th from Philadelphia, was received at Dolby I
Friday, September 11th, and is unloaded.
I

I

Transmission Line
Delby to Millino
cket - Job 1099

A start has been made on the actual stringing of the transmission!
line wires, and starting at the Millinocket end, one mile of it is
;
completed, that is,stretched and tied onto the insulators. The wire I
is alse strung for the next half mile already to be tied onto the
insulators. At Dolby the hard pine structure around the transformers
has been framed together.

Machine Room Roof
Mill No. 2
Job 2036

The new fan over the wet end of #1 and #2 dryers has been put
in operation, and the old fan over the dry aid torn out, so that a
start can be made on the erection of the steel for the new fan house
on that end at once, The copper uptakes are being assembled on
the fan over the wet end of #3 and #4 paper machines.

Foot Bridge Dolby
Dam - Job 2038

All three piers have now been completed and the walkway patched
*
The flashboards at these points are being replaced and the coffer
dams can now be removed from around the piers.

Repairs of Dolby
Dam - Job 2047

Two carloads of sheeting and timbers for the construction of a
coffer dam, have been received at Dolby.

The electricians have completed their work on the motors end
Cameron Pressure
Pumps - Mill No. 1 the pipers have changed over two of the grinder lines to the new
system. This system is to be put into operation at four o’clock
Job 1096.
this afternoon.

FORM 2

Date: Sept® 14, 1925

Department:

Engineering

Letter No® 17

Remarks

Subject

Fage No. 2.

Switchboard Ex
tension - Mill #1
Job 1098.

Nothing further hus been done on the switchboard extension
at this mill, due to the fact that the General Electric Crew have
resumed their work at Dolby in order to get the generator and
exciter for the second unit in readiness to go on the line.

North Twin Dam
Gates Job 1100

The first of the deep gates has been completely installed
und put in service, and the second one is very nearly ready to
ge in service also. The painting of the old gears, stands, etc.
is progressing very good.

Messrs. Stafford und Start of Rice, Barton & Fales arrived
in Millinocket to-day to discuss the plans for the new paper
machine at this mill.

Diet. RVW

F. C. Bowler, i&gineer

Great Northern Paper Company
Weekly News Letter

Date:

S©pt. 3, 1925..

Department: Engineering

Subject

Letter No. 16

Remarks

Water Storage

The water storage of Ripogenus and North Twin is still droping,
losing 2,631 million cubic feet, Mince last Monday.
To-day’s Report:

Ripogenus Elev.
North Twin
M

941.00 Storage 26,250 Mil. Cu. Ft.
476.75
"
3*017
29,267
n
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Duo to the fact that North Twin was dropping so fast and was so low,
: another gate was opened 3 feet at RipogenuB last Thursday . On Friday
they were both opened 3 feet more, so that now we have two gates
open 6 feet each.

; Rain at Ripogenus for month of August
!
H at Mill i nock st " *

1.05 inches.
1.00

Dolby Hydro
The water wheel for the second unit is all assembled, bolted and
Electric Changes j; riveted together, and practically , all lined and leveled into its
Job 2037
final position. The generator is now being assembled, The base
and stator are in position and the rotor has been brought in and
blocked up into its approximate position, so that the pedestals
can be slipped into place and the generator lined and levelled
as soon us the couplings are ready. The conduits for this generator
have been laid and the cables pulled through ready to be connected.
The concrete floor and pits around the water wheel have been poured
and a start on the forms for the stairs leading into the pit was
made to-day. The gatesfor the next generator flumes are being
hauled up the embankment, getting ready to install them. Mr. G. V.
Salle, District Manager of the Foundation Company, visited Millinocket
and Dolby on Tuesday, Sept. 1st.

Transmission Line At Dolby, the step-up transformers have been moved down onto their
Dolby to Millin- | foundations and the shoes removed f rom under them, The eight poles
ocket - Job 1099 for the structure around those transformers have been erected. A
timber structure has been erected on the roof to take the wires
from the transformers to the steel transmission line towers. The
cross-arms ha e all been bolted in place onto the polos, and the
j poles at the angles and crossings have been properly guyed, so
that work on the wire itself may soon be started now.
Machine Room
Roof - Mill #2
Job 2036

Foot Bridge
Dolby Dam
Job 2038

Sheahan Rope
Carrier Mill #2

FORM 2*

The fan over the wet end of #1 and #2 paper machine dryers is all
erected, the motor set and baited up. The copper up-takes are
practically finished and this fan will in all probability be started
up sometime to-morrow, The fan for over the wot end of #3 and #4
has been moved into its house and placed on its foundation.
i

The concrete for two of the piers have been poured and the forms
stripped from off one of them. The forms for the third pier 13
now being built.

jThe Sheahan rope carrier equipment for #1 paper machine at East
Millinocket was installed on last Sunday, Sept. 6th. It whs put into
service this morning and started off very good.

Data:

Sept® 8, 1925

Department:

Engineering

Letter No® 16

Remarks

Subject

Cameron Frassure The electricians are hard at work connecting up the motors for
those pumps, and the painters have completed the pointing of the
Humps - Mill #1
piping and equipment•
Job 1096

Switchboard
Extension
Mill #1
Job 1098
I

North Twin Dam
Gates Job #1100

I

The remainder of the switchboard equipment for the Millinocket
switchboard has teen received. Preliminary »ork, such as the
setting of the slate base for the switchboard panels, drilling
holes for the pipe structure, etc®, has bean done during the
past week®

The i wa log sluice gates have now been installed, and are in
use. The first of the old wooden deep gates has been hauled
out and the new steal one is being installed, and will be com
pleted the latter part of this week.

F. C. Bowler, Engineer
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Date: August 31, 1925.

Subject

Water Storage

Department:

Engineering.

Letter No. 15.

Remarks

The Water Storage at Ripogenus and North Twin continues to
drop, losing 1,720 Million Cubic Feet since last Monday.

To-day's Report: Ripogenus Elev
North Twin
11

942.50 Storage 28,100 Mil. Cu. Ft.
3,798
477.95

Total Storage

„

rt

w

31,898 Mil Cu. Ft

Dolby Hydro Elec
trie Changes
Job 2037

The water wheel for the second unit is practically all
assembled into its approximate positions, and various holes are
now being drilled and reamed so as to pull the parts together.
Progress on this has been very good. The pit for the generator has
been entirely excavated and the forms for the foundation completed.
Concrete will be poured to-day. Excavation for the oil pipe
trenches is also being made. Conduit for the generator is being
laid. Braces have been bolted on to the roof trusses in the
generator room for strengthening purposes.

Transmission
Line - Dolby to
Millinocket
Job 1099

Erection of the poles for the transmission line was completed
on Friday, August 28th and the cross arms should be completed by
Wednesday or Thursday of this week. The transformer, station at
Millinocket has been entirely assembled and riveted, and the
four pole structure across the river from it, has been erected
also. The transformers for the transformer station at Dolby are
being moved down onto theiF foundations, one of them now being
in place.

The exhaust fans have been received from B. F. Sturtevant
Machine Room Roof
Company, and one of them is now being assembled over the wet
Mill No. 2
end of #1 and #2 paper machines.
Job 2036
Foot Bridge
Dolby Dam
Job 2038

Two of the old piers have been removed fretn the dam entirely
and a new form and reinforcing for one of these is all built.
They have started drilling so as to place the reinforcing rods and
forms on the second one. The water is being syphoned out of a
coffer dam around the third one, preparatory to drilling and
breaking away the old pier.

Dam Repairs
Mill #2-Job 2043

A derrick is being framed out of timbers, to handle the
work at the uam.

The large piping on this installation has been completed and
Cameron Pressure
there now remains the task of removing the strainers from the
Pumps - Mill #1
present to the new positions, and making the new governor con
Job 1096
nections.
North Twin Dam
Gates Job 1100

FORM 2*

Work was started at the Dam last Monday, August 24th.
The eight steel gates were received and unloaded at the dam Wed
nesday, the 26th. The first gate to be changed (one of the log
sluice gates) is now nearing completion, and the steel racks for
the second one are in the machine shop being planed.

Date: August 31, 192->.
Subject

Switchboard
Extension Mill No. 1
Job 1098

Department:

Engineering.

Remarks

Letter No. 15.

Fag© No. 2

Tho General Electric Company *s crew have caught up with their
work at Dolby for the present, and so moved up to Millinocket on
Wednesday last, to start work on the switchboard extension at
this mill. Thu oil circuit breaker to be used in connection with
this job was received from the General Electric Company, to-day,
but in a damaged condition, evidently from rough usage by the
freight company. Tho Switches, etc. will have to be dismantled
and the steal frame straightened before it can be used.
Mr. Bowler was at the Madison Mill on Wednesday, August 26th,
to discuss the tentative plans for a piling out conveyor in the
Mill Yard, with Hr. Schenck.

F. Ci Bowler, Engineer.

FORM 2A
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Date:

Aug. 24, 1925.

Engineering.

Letter Ho. 14.

Remarks

Subject
Vater Storage

Department:

The Water Storage at Ripogenus and North Twin continues to
drop, losing 1,263 Million Cubic Feet since last Monday. At
this writing we have about one half a million cubic feet less
■ than in 1924 at this time.

o-day’s Report: Ripogenus Elev. 942.58 Storage 28,200 Lil. C. Ft.
North Twin ”
480.40
”
5,418
« «
«
Total Storage
33,618
M
The old water wheel on the second unit has been dismantled
and placed outside of the building and the generator is dismantled
and is now being hauled away. The upstream draft tube ring has
been set in place and is ready to be grouted and the draft tube
bend has been moved into the building ready for installation.
The motor-generator exciter set and the battery charging set have
been installed in their respective location. A temporary house
is being erected at the far end of the grinder room in which to
house the batteries.

Dolby Hydro-Eleotric Changes
Job 2037

Both of the steel towers at Dolby have now been erected and
Transmission
Line Dolby-Millin riveted, and the steel for the transformer station at Lillinocket
has bean erected mid is now ready to be riveted. Erection of
ocket - Job 1099
the poles is progressing very good despite the fact that con
siderable trouble has been experienced in the digging of the
holes, due to water and ledges of rock. A start on the cross
unis has also been made, these now being quite a lung stretch
on the Millinocket end that are bolted on to the poles.

The suruc^urul steel for the fan house over the wet end of
the #3 and #4 paper machine a ryers has been erected and the forms
for the concrete floor are built. The concrete floor in the house
over #1 and #2 machines has been poured and the Cypsum Pyrobar
for its roof laid in place.

Machine Room
Roof - Mill #2
Job 2036

I.

Trimbey Mixing
System - Mill #2
Job 2002
Foot Bridge
Dolby Dam
Job 2038

ij

11

As anticipated in last week’s letter, the Mixing System was
put into operation this morning, and at this writing is apparently
working all right.
Drilling and chipping on one of the piers of the foot
bridge is now going on, and another one is being shored up pre
paratory to removing it.

Cameron Pressure
rumps - Mill #1
Job 1096

The three pumps in the grinder room have been lined and
leveled and are now ready to be grouted. The pipers are making
good progress •

North Twin Dwa
Gates - Job 1100

Mr. Chaisson, Erector, arrived in Millinocket August 19th,
the gates being shipped from Portland the day before, the 18th.
A carload of material and equipment was shipped from here Saturday,
and work was started at the dam this morning.

I
L
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Date:

Aug. 24, 1925.

Department:

Remarks

Subj act

Switchboard
Estens ion - Mill
*
No
1, Job 1098

i

Letter No* 14

Page No
*

2

The switchboard material for the Millinocket switchboard
extension was shipped from Schnectady, N. Y. on Thursday, August
20th.

Diet. RVW

FORM 2

Engineering.

F. C. Bowler, Engineer.

Great Northern Paper Company
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Department: Engineering
Letter No. 13
Date: Aug. 17, 1925.
I
I
Remarks
Subject
I
I
During the past week the water storage of North Twin and
Water Storage
I
Ripogenus has continued to drop, losing 755 million cubiG feet
I
since last Monday.
I
I
To-day’s Report: - Ripogenus Elev. 942.84 Storage 28,525 Mil. C.F. I
North Twin
"
481.80
"
6,356
I
Total Storage
34,881
I
The first unit was put on the line with a light load on last
I
Dolby HydreFriday August 14th which betters our schedule time by one week
I
Electric Changes Th® unit was running 45 per cent gate opening on the water wheel
I
Job 2037
this morning and the generator was delivering 1100 Kilowatts.
I
The new steel gate in #3 generator flume has been installed and
I
the generator&wheel was shut down Saturday the 15th. The steel
I
for the new traveling crane has been extended, and a trolley over
I
the waterwheel end erected so that all is now in readiness to start I
I
dismantling this second unit. The fourth and last generator
(with exciter) was received from the General Electric Co. on
I
Wednesday and Thursday the 12th and 13th respectively. Ur. G. V.
I
Salle, District Manager of the Foundation Company
on us
I
Friday, the 14th.
I
I
Transmission
The work on the right-of-way, with the exception of the burning I
Line Dolby-Mill of the brush, has now been completed. The acreage cleared bn the
I
inocket Job
entire length of this cut is 50.34 acres and the total amount of
I
1099
wood cut into four-foot lengths and piled is 1162.95 cords, of
I
which 413.18 cords are pulp wood, One hundred and thirty-five of
I
the poles are now erected which takes us clear to the head of the
I
"logan? The cross arms have been received, treated with Protexol
I
Wood Preservative, and are now being distributed on the line. The
I
transformers (and oil for same) for the transformer station at
I
Dolby were received last Wednesday and Thursday, Aug. 12th and 13th I
respectively. The transformers for the step-down station at
I
I
Millinocket have been located on their foundations and a start
H

H

W

W

on the erection of the steel was made to-day. The concrete a round b .1
the base of the middle tower is poured and the steel is to be
h
1
V I
riveted to-day. The angle tower on the opposite shore is now
r i
practically erected.
Machine Room Roof
Mill #2, Job
2036

Ten of the twelve roof skylights are all flashed and erected
in place. The structural steel for the fan house over the wet end
of #1 and #2 dryers is all erected and a start on the one over the
wet end of #3 and #4 was made this morning. One of the 50 H.P.
motors for driving the new fans has arrived, together with the
compensators for starting same.

Trimbey Mixing
Systmp - Mill #2
Job 2002

The large piping on the Trimbey Mixing System is all completed
and there remains only soae of tho smaller piping to install, which
should be cleaned up by the end of the week. The erector for the
Griley-Unkle People arrived at East Millinocket Thursday, Aug. 13th,
and installed the attachments on the beaters. At this writing it
is expected that this system will be ready to put in service one
week from to-day, August 24th.

FORM 2

Date: Aug. 17, 1925.

Department: Engineering.

Subject

Remarks

Letter No. 13
page No. 2.

#7 Loading Trestle
'Work on this loading trestle was completed last Monday
Mill #2 - Job
night. August 10th.
2039
Foot Bridge
Dolby Dam
Job 2038

Coffer Dams around the piers of the foot bridge are being
built.

I
The steel for the extension of the switchboard platform has
been erected and the concrete floor poured. The structural steel
and hard pine supports for the incoming wires overhead, have
also been erected.

Switchboard Ext
ension - Mill #1
Job 1098

|
Cameron Pressure
Pumps - bill #1
Job 1096

I

The three 1600 gallon pressure pumps have been unloaded and
placed on their platform ready to be lined and leveled. Now
that the pumps have arrived the pipers can go at the remainder
of this installation in earnest and in all probability will
have it completed in two v> eeks time.

Diet. RVW

F. C. Bowler, Engineer.

Great Northern Paper Company
Weekly News Letter

Date:

*
Aug

10, 1925
*

Department:

Engineering.

Letter No
*

*
12

Remarks

Subject

During the past week the total storage in North Twin
and Ripogenus has dropped 458 million cubic feet
*
However, we
have approximately one and a third billion cubic feet more water
on hand to-day, than a year ago this time.

Water Storage

To-day's Report:

Ripogenus Elev, 942
*82
Storage 28,500 Mil. Cu.Ft.
North Twin
” 482.95
”
7.136
"
Total Storage
35,636 Mil. Cu.Ft.

The concrete floor in the pit of the first unit was
Dolby Hydro-Elec
Piping for the central oiling system
poured on Thursday last
tric Changes
has been completed, the couplings of the waterwheel and generator
Job 2037
4shafts pulled together, and everything is now in readiness to
give this unit its first turn over to-day. Erection of the crane
steel has been resumed in the old generator room now that the
brick mil has been removed. The new steel gate for #3 generator
flume has been hauled up on the embankment, assembled, and will
Mr. Haskell of the General
be dropped in place in a day or two
Electric Company visited Dolby on August 6th. The third generator
was received and unloaded at Dolby on August 6th and the fourth
one with the direct connected exciter, was to be shipped on
Aygust 5th.
1

Transmission
Line Dolby-Mill
inocket. Job
1099

Erection of the middle steel tower on the ledge has been
completed and is now ready to be riveted together. The forms for
the concrete foundations und protection walls on this tower are
now being built. The anchor bolt holes for the triangular tower
on the opposite shore have been drilled and a start on the erec
tion of the steel will be made to-day. The concrete base for the
transformer station at the Millinocket end of line has also been
poured. The cutting of the right-of-way has been completed and
practically all of the wood cut and piled. The poles are now
being erected on Bebber's land and very good progress has been
made on the erection of these to date.

Machine Room Roof
Mill #2 - Job
#2036

The three skylights over the dry end of the paper
machines have been properly flashed and erected, and the remainder
have been assembled ready for glassing. A start has been made on
the erection of the structural steel for the fan house over the
wet end of the dryers on #1 and ”2 paper machines.

Trimbey Mixing
System - Mill #2
Job #2002

The piping on this installation is coming along very
good now, and at this writing we expect the pipers to complete
their work in about a weeks time. Mr. Bowler wired the GrileyUnkle People, to have their erector at East Millinocket on
Thursday or Friday of next week.

#7 Loading
Trestle - Mill
#2 - Job #2039

Work was started on the replacement of #7 loading trestle
with Protexol treated timbers, on Monday the 3rd. This morning,
the Mill Work on this job was practically completed, there being
only a small section of guard rails to install.

FORM 2*
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Date: August 10, 1925.

Department:

Remarks

Sub j act
Foot Bridge
Dolby Dam
Job #2038

Switchboard Exten
sion - Mill #1
Job #1098
Cameron Pressure
Pumps - Mill #1
Job #1096

North Twin Dam
Gates - Job 1100

Engineering. «

Letter No. 12
Sheet No
*

2

A coffer dam has been built around one of the piers of the
foot bridge with the assistance of a diver, and is now being chink
ed water tight with coal ashes.
At Millinocket, the centrifugal fire pump in the generator
room has been moved forward into its new location, to make room
I
for the extension of the switchboard.

The three 1600 gallon per minute, direct connected,
Cameron, pressure pumps for the grinder room were received here
to-day, August 10th.

I
I! by

The steel gates for the North Twin Dam are to be shipped
the Portland Company on August 17th. We have issued u requisiti
for the services of Mr. Chaisson of the Portland Company to super
intend the installation of these gates.

Mr. Qgden Minturn and his assistant, Mr. Babbitt, called
at Millinocket on August 7th with reference to Vacuum Dryers.

Diet RVW

FORM 2A

F. C. Bowler, Engineer.

August 3, 1925.

Department: Engineering.

Letter No. 11

Remarks

Subj set
Water Storage

I
I
I
1
I

Total storage in Nor?ii/rand Ripogenus has dropped 289
I
million cubic feet during the past week. To-day we have in storage j
one billion cubic feet more than on August 3, 1924 and four and
|
one-half billion cubic feet more than we had on August 3, 1923.
i
To-day’s Report: Ripogenus Elev. 942.67 Storage 28,312
North Twin
”
483.90
7,782
Total Storage
36,094
Million Cubic Feet •
July rainfall at Millinocket 3.21”.

Dolby Hydro-Elec
tric Changes
Job 2037.

At

Ripogenus

I
I
I
I
2.79”. I

Th® new Pyrobar roof on the North portion of the building
including waterproofing and flashing skylights is completed. The
temporary roof over old generator room has been removed. The brick
wall between the old generator room and the new unit is removed.
The new water wheel and new generator with its exciter are all
lined up and grouted in place. Oil piping for governors now
being installed. Oil pumps and tanks are located and secured
in place. Temporary partition is completed and wires and cables
between the switchboard and the new generator are being pulled
into conduit. Concrete foundation for motor generator set has
been poured. New concrete floor around generator will be placed
to-day or to-morrow. One of the 1300 K.fl. generators arrived
last week and has been unloaded, The firsT'oTuie second water
wheel unit has arrived.

I
I
I

I
I
I
I
I
I
I
I
I
I
I
1
I
A car load of wire for this transmission line was received I
this morning. Structural steel for the towers at Dolby has been
I
I
received and is being taken across the river. The cutting of the
1
right-of-way is now completed and we expect to finish cutting up
I
and piling four-foot wood this week. Foies are erected from the
I
Millinocket Mill as far as the Penobscot River. Structural Steel
I
for the outdoor transformer station at Millinocket is now being
I
placed.
I
I
This roof has been all planked except the area now
occupied by the exhaust fan monitors. New skylights for this
I
roof are now being assembled.
I
I
The Mixer has been installed on its platform in the
I
Screen Room, ground wood supply and overflow piping installed, and I
a large part of the other piping completed.
I
I
The hot sir duct in the machine roam has been erected so I
that this job is practically completed.
I
I
A

Transmission Line
Dolby to Millin
ocket. Job 1099

Machine Room
Roof - Mill #2.
Job 2036

Trim bey Mixing
System - Job 2002
Heating and
Ventilating Sys
tem - Job 2040

Foot Bridge Dolby
Dam - Job 2038

I
Mr. Burr secured from the Founuation Company the services .1
of a diver who arrived on Friday^ July 31st, who is now installing j
the under water work for coffer dams around the bridge piers.
I

Diet FCB
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Signed

1

Department: Engineering

July 27, 1925

Letter No. 10

Remarks

Subj ect

During the past week the water storage of Ripogenus and
North Twin has shown a tendency to fall off a little.

’.Vater Storage

Today’s Report: Ripogenus Elev. 943.33 Storage 29,145 Mil.
North Twin
" 483.10
*
7,238 "
Total Storage
36,383
Million Cubic Feet.

Ch Tuesday last, we opened one gate at Ripogenus to six
feet again tmck on Friday opened it up four feet more, now having one
full gate open at this writing. Mr. Robertson of the Spruce Wood
Department was in Millinocket last Monday.
Dolby Hydro-Elec
tric Changes
Job 2037.

I

Transmission Dine
Dolby to Millin
ocket. Job 1099

I

I

|
|

I

|
|
|

I

The governor for the new waterwheel has been located and
|
grouted into its proper position, also the two motor driven oil
I
pumps, oil sump tanks and oil pressure tank have been located in
|
their final positions. This morning a ring was riveted onto the
j
casing of the waterwheel for the new manhole. Erection of the oil
switches, current and potential transformers, rheostats, etc. are
practically completed and a start on the pulling of the wire will be |
made in a day or two. The switchboard proper, consisting of the
slate panels, switches, meters, etc. has been erected, and work has
now been resumed on the assembly of the generator. The temporary
partition which encloses the first unit is very nearly completed,
there remaining but a small section around the top and some paneling |
to do. The Gypsum Pyrobar tiling on the new roof was completed
Thursday morning, and the five ply of waterproofing has bean applied I
and about one-quarter of it tarred and graveled this morning. The
skylight over the naw generator has been assembled and erected on
I
its curbing and the other one has been assembled and will be erected I
as soon as the curbing has been properly flashed. We have received
a report on the efficiency tests of the new generators for Dolby,
and both the 1800 K.’V. and the 1300 K.V. generator showed a higher
efficiency than guaranteed in the contract.
I

’I

Th© final stretch of the right-of-way has been cut through I
and the wood is being cut into its four-foot lengths. There now
|
remains the task of cutting down the long trees along the sides of
thia final 1-3/4 miles and the piling of the wood so that it may be
5
scaled. The brush has not been burned yet, of course. Work on the
digging of pole holes and erection of them has been started by Mr.
Willett and about thirty-two of the poles have already been erected
j
on the Millinocket end of line.
'v !
j

Machine Room Roof
The roof over #1 and #4 paper machines has been completely
kill #2 - Job 2036: plunked the entire length, and one more bay between the monitors
? over #2 and #3 paper machines has been laid. No more of the roof
has been tarred and graveled since last week, but the edge strips
have been placed on that section previously graveled. The structural
steel for the four fan houses, and also for the uptakes for the fans
have been received.

.1
i
i

|
5

.1
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Date: July 27, 1925
*

Department: Engineering

Sub ject

Letter No. 10

Remarks

Page No. 2.

Concreting Con- •
The concreting of the steel conveyor towers has been com
*
veyor Towers
pleted, and the Foundation Company is now shipping away their equip
Mill No. 2
ment and cleaning up in general. As this job was scheduled for com
Job 2013
pletion on Aug. 1st, we have completed it one week ahead of time.
Heating and
Ventilating Sys
|
*
tem - Mill No, 2
Job #2040

Trimbey Mixer
Mill #2 - Job
2002

The material for the galvanized steel air duct along the
Screen Room Wall of the East Millinocket Machine Room, has been
received. Mr
*
Ross’s erector has also arrived and erection of this
system is now going on. The connection onto the fan has been made
and the length of piping in back of #1 paper machine is in place.
Work on the erection of the piping of this installation is
i still going on. A start has been made on the large 24” and 18” line
i from the Mixer to the chests with practically one-half of it com' pl eted.
I

Up-Ending Device
Finishing Ro eta
Mill No. 1
Job 1097

....

Dork on the up-ending device for the Millinocket Finishing
Room has been completed and is working satisfactorily.

Diet. RVW
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Fe C. Bowler, Engineer.
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Date:

July 20, 1925

Depa rtment:

Remarks

Subject
Water Storage

Letter No. 9

Engines ring.

On Tuesday, the 14th, the water storage of Ripogenus and
North Twin reached a maximum of 36,753 million cubic feet, It then
dropped off 255 million cubic feet in the next few days but has
gained again over the week end.
To-day’s Report:

Ripogenus Elev
North Twin
H

943.58 - Storage 29,464 Mil. C. F.
H
483.15
7,272 "
Total Storage
36,736
»

••

Rainfall from the first of July to date at Ripogenus
is 1.55 inches and at Millinocket 1.04 inches
One gate at Ripogenus
is open three feet.

A portion of the concrete floor around the draft bend
Dolby HydroElectric Changes of the waterwheel has been poured and the oil sump tanks, pressure
Job #2037
tanks, oil pumps and governor have been moved into their approximate
positions. The concrete floor in front of the switchboard and the
steps leading down into the pit have also been poured. The pipe
structure for the switchboard material behind the operating panel
is practically completed and the General Electric men are now
assembling the oil switches, current and potential transformers etc.
The motor-generator exciter set which is to sit under the present
transformer platform, was moved into the old generator room this
morning. Due to the erection of the new Gypsum roof it has been
necessary to erect temporary protections over the present switch
board, transformers and the new switchboard under construction,
where falling water or material would cause considerable damage.
Placing of the Gypsum Fyrobar Tiles was about 90% completed this
morning and a goodly start had been made on the bonding of them
together. Structural Steel for the water stage register house has
been erected omd also the structural steel curbing for the two new
skylights. The waterproofing material for the roof, the copper
edge strips and copper frames for the skylights were received from
the Hahnel Bros, on last Monday. Mr. Jones, a General Electric
switchboard man, arrived and reported for work at Dolby Saturday.
Work has been resumed on the temporary partition, now that all the
large pieces of machinery and material have been moved into the pit.
*
Mr
Wade of the General Electric Company arrived in town to-day and
visited the Dolby work.

Transmission
Line - Dolby to
Millinocket.
Job 1099

Machine Room
Roof - Mill #2
Job #2036

FORM 2

The final stretch of the right-of-way (approximately 1-3/4
mile) is now being cut and cleared, and in all probability will be
completed within a week or ten days. On Monday last, a profile was
run over the Millinocket end of the right-of-way and the position
and height of the pole desired were staked out with the assistance
of Mr. Nickerson, so that Mr. Willett may start distributing his
poles and digging the holes for their erection.

At East Millinocket, the screen room end of the machine
room roof has been planked for seven bays, and six of these have
been tarred and graveled. On the dry end the new planking and
timbers extends for six bays over #1 paper machine, for 4 bays over
i#2 and #3 and for 7 bays over #4 machine.

Date:

July 20, 1925.

Department:

Engineering

Remarks

Subject

Letter No. 9

Sheet No. 2

Concreting Con
veyor Towers
Mill #2
Job #2013

This job is progressing very satisfactorily, the 9th
section of the final tower (tower "A") being poured this morning.
This leaves only two more sections to be concreted and should be
completed by Wednesday or Thursday of this week.

Trimbey Mixer
Mill #2
Job #2002

The final shipment of the large sized pipe and fittings
were received at East Millinocket on Saturday and were being
unloaded this morning. A start on some of the piping has been
made and now that the material is all on hand, the pipers should
make good progresses®this installation.

Cameron Pressure
JUmp - Mill #1
Job #1096

Tho piping on this
satisfactorily, a portion of
the platform being completed
overhead run of pipe through

Up-Ending Device
Finishing Room
kill #1 Job M?

The material for the up-ending device in the Finishing
Room has been received and is at this writing practically all
erected. There remains same welding and odd jobs on the last
platform, to make this job complete. The platform opposite #1
Paper Machins has been in service for several days and the next
two were tried out to-day.

installation is progressing along
system **
H" (See drawing B-716) under
and practically all of the long
the trusses being in place.

Signed

F. C. Bowler, Engineer,

Diet. RVW

Great Northern Paper Company
___ Wnekly-Newi JLeit_ar_______
Department: Engineering.
Subject

Water Storage

Latte r No. 8.

Remarks

The water storage conditions have still shown a steady
improvement during the past week, netting a total gain of 1250
million cubic feet. On Friday morning we shut one gate at Ripogenus
so that we now have one full gate opened. North Twin has gained
3.6 feet since last Monday or 2428 million cubic feet in storage.
To-day's Report: Ripogenus Elev. 943.25 - Storage 29,043 Ell. Cu• Ft.
H
North Twin "
483.60 7.578
99
36,621
II

H

H

Dolby Hydro Elec
trie Changes.
Job #2037.

I

The flume of the new waterwheel is now completely riveted
and caulked, and the draft tube connection made
Forms have been
built and the concrete poured for the pipe trenches , and foundations
| for the waterwheel governor and its respective oil pumps. Also
;a drain pipe from the waterwheel flume has been connected to take
Icare of draining the flume empty if it is ever necessary to go
inside for repairs. The General Electric foreman, Er. Monroe,
and two helpers reported for work Monday morning July 6th. At the
jpresent writing the combined electrical crew have finished the
conduit work for the first unit and have the conduit for the other
three units completed as far as the old generator room. The generator
base has been bolted together and roughly leveled on its foundation,
the field bolted onto tho base, and the rotor moved into the pit
ready for assembly. The pipe structure for the switchboard is
being erected, and earth fill is being placed on the front half of
the switchboard preparatory to concreting the floor at that point.
Structural Steel has also been erected between the building columns
to which the switchboard structure is secured. In the generator room,
the air duct beneath the present transformers has been completed,
and the temprary roof extended. The steel purlins and tee irons
for the new roof have been erected on one-half of the roof. Two
more cars of the Gypsum pyrobar were received at Dolby the 9th and
11th respectively and the U. S. Gypsum Co.'s foreman arrived at
Dolby Friday, the 10th, to construct the roof. Now that the Gypsum
is being placed, we have notified the Hahnel Bros., to have their
^waterproofing material and men on the job and ready to apply the
same not later than July 20th. The old Water Stage Register House
on the roof has been torn down and the new steel one being erected
this rnornir^. Mr. G. V. Salle, District Manager, of the Foundation
Company visited the work under construction at East Millinocket and
Dolby on Friday last.

Machine Room Roof
Six bays, the entire width of the roof, have been placed
Mill #2 - Job
over the wet end of the machines. This carries it just beyond the
#2036
wire of the machines and all the beams etc. were thoroughly swept
and cleaned to prefent any foreign matter from falling on the wires
at a later time. Work was started this morning on the appliance of
the tar and gravel on this end of the roof. Over the dry end of No
and No
*
2 paper machines, four bays have been placed and over #3
and #4 three bays. The greater portion of the wood has now been
treated, there remaining only setae of the large timbers and a small
quantity of planking.
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Date:

Department:

July 13, 1925

Subject

Remarks
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Trimbey IDxer
Mill #2
Job #2002

Transmission Line
Dolby to Millin
ocket - Job 1099

-•

Concreting Con
veyor Towers
Mill #2 Job 2013

Steel Sluice
Min No. 1
Job No. 1090

Cameron Pressure
Pump - Mill #1
Job #1096

16” Cameron
Ground Wood Pump

Engineering

~

-

Letter No. 8
Sheet #2.

-------------------------------------------- -------------------------------------------------------------------------------------------- ~i

1
w
As yet the large sized pipe and fittings for this job
j
have not been received so that little progress hus been made on
that item. The shipment of above material was promised for June
■
30th. The Mixer Box itself has been moved onto the steel platform |
erected for it over the Ground Wood Deckers.
|*
. 1
Excavation for the foundation of the steel tower on the
ledge at Dolby has been completed, and the anchor bolt holes
|
located and drilled. The Right-of-way is cut und cleared down
i
to within approximately 1-3/4 miles of the Dolby dam, and all
the tall timber on the edge of this strip (which would endanger the |
line if they were to fall onto the wires) have been felled, cut
|
and piled ready for measurement• Messrs Bowler, Weldon, and
j
Willett went over the line on Wednesday last, to inspect the
|
work done up till that time.
1
Towers "B”, "C”, and "D” have now been completed on
|
the wood piling conveyor towers and Mr. Burr has started piling
|
out his wood. The forms for concreting tower ”A" have been
completed, and the second section was being poured this morning.
i1
At Millinocket, the new steel sluice was finished and
put into operation at 8:00 A.11. Wednesday, July 8th. We are
pleased to report that this job has been completed three weeks
ahead of scheduled time.
1
1
Th® pipers are making quite good progress on this
|
installation. The three 2500 gallon pumps have not yet been
received, but Hr. Reagan of the Cameron Pump Co., advised us
on his recent trip here, that the pumps had been tested out and
in all probability were at present on the road.
|
sr- k
ri E.
w
r&
' ■ ■ ■
<•,
•
V ■■■
( I
1
Th® 16” Cameron Pump for the Ground Wood Department of
|
Mill #1 was installed end put into operation under the supervision j
of Mr. Reagan of the Cameron Pump Co. on Thursday, July 9th.

F. C. BOWLER, Engineer

Signed

Diet RVW

By

Great Northern Paper Company
___ W'ee klx_Ngws. .Letter______

Date:

Department:

July 6» 192 5*

Sub ject
Water Storage

Engineering

Letter No
*

7«

Remarks

Water Storage conditions have improved during the past
week showing a net gain of 252C million cubic feet. Ripogenus is
now full and for the past two days we have been increasing the
gate opening to take the surplus water into North Twin. North
Twin has gained 1.4 feet in heighth and 5'924million in storage
during the past week.
To-day’s Report

Ripogenus Elevation 944.17 - St or
North Twin
"
480.00 "
Total Storage * .........................

Rainfall totals for the month of June as follows:
Ripogenus
5.75"
Millinocket 6.84"
Madison
*»
.« q .
4.26"
Since July 1st we have recorded rainfall at Ripogenus
Millinocket .03".

5.150 " "
35,371 " "

11", st

Dolby Hydro
Electric
Changes
Job #2037.

Water Wheel proper is all assembled, the flume is being
riveted and caulked, special drilling and caulking for draft tube
connection now going on. Conduit under the switchboard location
has been placed and the earth fill deposited ready for concrete
floor which will be poured to-morrow morning. Three men from
the General Electric Company arrived this morning to start erection
of the switchboard and generator. The new traveling crane has been
erected and is now in service. A car of Gypsum Roof Tile has
arrived and is being unloaded this afternoon. We have notified
the U. S. Gypsum Company to have their erectors at Dolby next
Monday when we expect to have the steel purlins, etc. in place
ready for them to commence on the roof.

Transmission
Line-Dolby to
*
Millinocket
Job #1099

Ledge excavation near the log sluice at Dolby for trans
mission tower is practically compl eted to-night. We expect to be
ready to start erecting this tower as soon as the stoel arrives.
Poles for the transformer station at Dolby have been treated with
Protexol and delivered on the job. The cutting of Right-of-way
is in progress with approximately 450 cords of wood cut and piled
for measurement.

Machine Room
Roof - Mill #2
Job #2036

About 80% of the lumber for this roof has been treated,
New roof has been placed for three bays from the screen room over
the wet end of #3 and 4 machines and for five bays over the wet
end of 1 and 2 machines; also of four bays at the dry end over
1 and 2 machines. It has been found necessary to remove the eld
roof over the wet end of the machine while the machine was shut
down and Mr. Burr’s crew augmented by the Foundation Coapany’s
carpenters made very good progress on this work during the days of
July 4th and 5th.

Trim bey Mixer
Mill #2.
Job #2002

Final shipment of piping for this installation promised
for shipment on June 30th has not yet arrived and little progress
has been made on this job during the past week.

I

Date: July 6, 1925.

Subject

Department:

Engineering.

Remarks ■

Letter No. 7.
Sheet No. 2

Timber for this work and the preservative for treating
#7 Loading
Trestle - Mill has been received as noted last w eek but work has not yet been started
#2 - Job 2039 as it is thought best to continue with the treatment of machine room
roof lumber until it is completed.
Concreting
Towers "B" and rtC" of the pulp wood conveyor have been comConveyor Towerspleted, forms for tower "D" are now completed and the last pour of
concrete goes in to-morrow. Work has been started on forms for the
Mill #2
north tower.
Job 2013

Steel Sluice
Mill No. 1
Job 1090

This job should be entirely completed this week. There
remains to be finished a little welding, a short stretch of pipe
railing, some painting, and a snail job of conveyor lining at the
point where this sluice discharges on to No. 2 piling conveyor.

Cameron Pres
sure Pump8<,
kill Ho. 1
Job 1096.

Three 2500 gallon pumps and motors are not yet received.
The Pipers are making good progress.

North Twin
Dam Gates
Job 1100

Order has been placed for steal gates but no work started
at the dam pending their delivery.

Ventilating
System Machine Room

Shipment of galvanized iron duct promised for July 10th.

Signed

r
Date:

June 29, 1925

Engineering

Letter No. 6.

Remarks

Subject

Water Storage

Department:

The water storage at North Twin und Ripogenus has shown a
tendency to drop off during the past week droping down to 32,654
jaillion cubic feet on Saturday, but is back up to 32,851 million
cubic feet on to-day’s report.
To-day’s Report:

Ripogenus Elev. 942.92 - Storage 28,625 Mil. Cu. Ft
North Twin
”
478.60 "
4.226
”
Total Storage
32,851
M

Rainfall for Millinocket from first of June to date is 5.61 inches.
Dolby Hydro
Electric
Changes
Job #203?.

The lining and leveling of the new waterwheel at Dolby is
progressing very satis fuctorily. The generator which was shipped
from Schnactudy on the 13th was received at Dolby (loaded on two cars)
Friday morning the 26th. This has boon unloaded and the separate
parts are now being moved into the building, with the base placed on
its concrete foundation which was poured on Friday last. The old
concrete has been chipped out from under the present transformer
platform in the generator rocci and tho steel work put in place
underneath. Also the old crane columm behind these transformers
has been removed, and the new ore put intG position. The conduit
work for the switchboard sad its structure is practically completed.
This phase of the work coning along faster than anticipated, so
much so that Mr
*
Bowler wrote to Mr. Wade asking that a General
Electric’s Foreman and two helpers be at Dolby Monday, the 6th of
July, ready tc start iiasediate aork on the switchboard structure.
The Gypsum roof material has not been received as yet, but as it
should caie in most any day now, we have started tearing down the
monitors on the Generator Room Roof.

!
I
i
j

Transmission
Line-Doloy to
Millinocket.
Job^l099

The banking has been cut away from around the transformer
foundations at Dolby and a drain dug around to take core of therein
and snow. Poles that have had their butts treated with Frotexol Wood
iTsservative are being distributed by Mr- Gillett to points of
advantage along tho right-of-way. Approximately j our miles of the
right-of-way hus now been cut and over 200 cords of wood cut aid
piled. Oi Saturday, the 27th, tho step-down transformers for the
Millinocket end of tho transmission lino, were received.

r

|

Machine Room
Roof - Mill #2
Job #2036.

At East Millinocket, two and one-half bays of tho wet end
of the machine room roof have been planked and covered with tar paper,
andpn the dry end two bays, for one-half the width of the roof, have
been ripped up raid plunked over. Treatment of the timbers was resumed
on Tuesday, tho 23rd, the sheet iron lining for tho tank preventing
any further loss of Preservative.

i

Trimbey Mixer
kill #2.
Job #2002.

Forms for the concrete floor on the steel platform are
practically all built, and the Mixer is on the roof preparatory
to moving into position as soon as the floor has been poured. Final
shipment of tho piping for this installation is promised for June 30th.

I

L
FORM 2
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Date:

June 29, 1925

Department:

Engineering

Letter No. 6.

Pa^e No. 2 ]

I
____________________ I
I
I
#7 Loading
The necessary timbers for the repairing of this leading
Trestle Mill
trestle have been received, end also the Preservative for treatment of I
I
#2 • Job 2039
seme.
I
I
Concreting
Tower ”B" of the East Millinocket Pulp Wood Conveyor has
I
Conveyor *sTowe; been completed. The third section of tower "C” has been poured and
I
Mill #2
the forms for tho 4th section are under construction at this time.
I
Job 2013
Forms for the first section of towor ”D” are also completed but not
I
us yet poured. At towere
*
’A" the planking has been removed from the
I
steelwork and piled at a convenient point.
I
I
Steel Sluice
The last bent of the new steel pulp wood sluice was erected
I
Min No. 1
on Tuesday morning the 26th. The riveting of the sluice has been
I
Job 1090.
completed and the work is now centered on the alterations for the
I
end going onto the #2 Conveyor. The new water drain on the side is
I
practically completed and welding of the steel angle plates has bem
I
started.
I
I
Cameron Pres
Final shipment of the cast iron pipe and fittings, for the
I
sure rumps.
installation of the three Cameron amps, was received here Saturday
I
Mill No. 1
the 27th.
I
Job 1096
I
I
North Twin
I
Dam Gat@3
I
Job 1100
Tho orders for the two steel sluice gates and six steel deep
I
gates for North Twin Dam have beon placed with the Portland Company,
I
I
The 16” Cameron Pump for the Ground Wood Department, which is I
tbv pump heavy stock from the deckered stock chest, was received at
I
Millinocket Wednesday, the 24th.
I
I
I
’I
I
I
I
I
I
I
I
I
< /V'
I
'I
I
I
I
I
I
I
I
I
I
j
Sybject
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Remarks

Great Northern Paper Company
Weekly News Letter
Date:

June 22, 1925.

Subj ect
Water Storage

Department:

Engineering.

Letter No.

5

Remarks

North Twin and Ripogenus water storage aided by recent rains
has been steadily improving during the past week, reaching another high
point on to-day’s report of 33,043 million cubic feet. The rainfall
from the first of £une to date is 3.13 inches.
Today’s reports - Ripogenus Elev. 943.25 Storage 29,043 Million cubic Ft.
North Twin
’’ 478.25
"
4.000
”
*
*
Total Storage

33,043 Million cubic FT.

Dolby HydroThe new waterwheel at Dolby is now completely assembled. The
Electric Changi is. work of lining and leveling this unit and of drilling and riveting
Job #2037.
in the head of the casing will now be started. The excavating is now
practically completed, the concrete foundation for the small air com
pressor poured, holes drilled for the anchor bolts of the new geneiator,
the temporary partition between the pit and #3 grinder line started,
and the erection of crane columns in the pit started today. First
generator shipped from Schnectady 18th, is being traced. Mr. Nickerson
started his preliminary work on the installation of the conduit for
switchboard on Wednesday last, June 17th, and now has his templates
made and will be ready to start cutting the conduit in a day or two.
The final shipment of the steel gates from the Portland Company, were
received to-day. The storage batteries from the Electric Storage
Battery Co. were received Saturday the 20th,and also a carload of steel
tees for the IJ. S. Gypsum Company in connection with the Gypsum roof.
Work has als® been started on shoring up under present transformer
platform.

Transmission
Line Dolby to
Millinocket.
Job #1099.

The concrete foundation for the transformer station at Dolby
was poured last Friday and the forms removed from same to-day.
Structural steel for the two towers at Dolby and the transformer station
at Millinocket were requisitioned last Thursday. Gravel to be used
as aggregate for the foundation around the tower on the ledge at Dolby
is being obtained and hauled up from the river bed at the base of the
ledge. The cutting on the right-of-way is progressing satisfactorily,
ab .ut three miles now cut.

Machine Room
Roof Mill #2
Job #2036.

At East Millinocket, two bays of the roof (starting at the
river side and working towards the front of the machine room) have been
laid and covered, and the third bay is now being ripped up. A lining
made of sheet iron has been made for the wood preserving tank and
they are ready to start treating the timbers again as soon as some
more of the Protexol is received.

Trim bey Mixer
Mill #2
Job #2002

Practically all of the steel work has now been erected for
the Trimbey Mixer so that the mixer itself may be put in place. Work
on the piping has not yet been started, due to the fact that some of
the larger sizes of pipe and fittings have not been received.

FORM 2A

Sheet No. 2

Dates

June 22, 1925.

Department:

Engineering.

Letter No. 5

Remarks

Subject

Concreting
Conveyor Toweri
Mill No. 2
Job #2013

Eight lifts of concrete have been placed on tower ”B" of the
pulp wood conveyor at East Millinocket, and the forms were being raised
this morning for the 9th lift. (About 8 feet per lift). At tower
"C" the first section of forms have been completed (about 18 feet)
and the concrete poured into same, to-day.

Steel Sluice
Mill #1
Job #1090

The new steel sluice at Millinocket is at this writing
erected down to bent #126 and the riveting completed down to bent #119.
The walkways and pipe railings are completed down to the log pond
and the painters are very nearly down to the pond also. There is a
little more welding to be done where the sluice divides and goes down
to the leg pond, and thenwater may be passed over that section of the
sluiceway.

Cameron Pres
sure Pumps.
Mill No. 1.
Jeb #1096.

We received notice to-day from F. A. Houdlette A Son, Inc.,
that shipment of pipe and fittings for the Cameron Pressure Pump
Installation was shipped on June 16th from Lynchburg, Va.

Diet. RVW

FORM 2A

F. C. Bowler, Engineer.

Groat Northern Paper Company
eekly News Letter
Date:

Subject
Water Storage

June 15th, 1925.

Department:

Engineering

Letter No, 4

Remarks
The water storage in North Twin and Ripogenus has shown a slight
improvement over last week, reaching a new maximum on Friday, June 12th
of 32,245 million cubic feet. This exceeds the former high point by
717 million cubic feet. One gate at Ripogenus is still open six feet.

*
To-day
3 Reports! Ripogenus Elevation 942.83
North Twin
"
477.75

Storage 28,513 Mil.Cu.Ft.
**
3.668 «
- "
Total
32,161 "
” ”

Dolby Hydro
Electric
Changes
Job 2037.

The erection of the new waterwheel is progressing very well, the
upstream draft ring, draft bend and bearing, runner and shaft being set
in place and the center bearing partially in position. These have not
been lined and levaled finally, of course. The concrete foundation for
the outboard bearing was poured on Thursday last, and the retaining wall
between the new pit and #3 grinder line was poured on Saturday. Approx
imately 90$ of the total excavation necessary for the pit has been com
pleted, The three Generator Flume Gates from the Portland Co,, have
been received and unloaded, Mr, Wade and Mr, Rogers of the General
Electric Co. were at Millinocket and Dolby on Wednesday and Thursday
and Mr. Wade advises us that the first generator is to be shipped during
the week of June 15th, the second during the week of July 6th, the third
during the week of July 13th and the fourth during the week of July 20th.

Transmission
Line Dolby to
Millinocket
Job 1099.

Mr, V/illett has about one half of the path for the pale line cut
but not cleared and burned; The Foundation Co. has started excavating
for the transformer foundations on the Dolby end. We have also started
treating the butts of the poles with Protexol Wood Preservative, today.

Machine Room
Roof Mill #2
Job 2036

At East Millinocket, about thirty thousand feet of tho lumber for
the new machine room roof has been treated and a small portion of the
new roof has been placed;

Concreting
Towers on
Pulp Wood Con
veyor Mill #2

The forms for tower “B” of the pulp wood conveyor at East Millin
ocket have been completed and the wire mosh reinforcing is being pluced.
They have rigged up an engine and tower hoist to enable the moving of
the forms and pouring the concrete. Also, the planking from tower ”C"
is being removed, 2 lifts of concrete (about 16 ft. high) have been
placed;

Steel Sluice
Mill #1
Job 1090

At Millinocket, the steel pulp wood sluice is now erected to bent
#115 and the down spout into the long pond has boon erocted and riveted
also; The mill-wrights are building the plank walkways, and the painter ;
are fast catching up with the erectors. The Foundation bolts down to
bent $108 have been grouted»in and the middle row of concrete piers,
which are now in disuse, have been drilled off leval with the surface
of the ground;

FORM 2A

Sheet No. 2

Date:

June 15th, 1925J

Department:

Engineering

Letter No. 4

Remarks

Subject
Cameron Pres
sure Pumps
Mill #1
Job #1096

The piping on this installation has been stopped temporarily
awaiting the arrival of the fittings and the balance of the pipe;

North ‘Twin
Dam Gates
Job #1100

Requisitions were issued for the new steel gates at North Twin
Dam on Saturday, June 13th.

Diet. RW

FORM 2A

F. C. Bowler, Engineer.

Great Northern Paper Company
Weekly News Letter.

Date:

Subj ect
Vater Storage

June 3. 1925

Department:

Engineering

Letter No. 3

Remarks
The water storage in North Twin and Ripogenus has held very good
during the past week showing a slight gain during the latter part, the
Natural Flow a little more than taking care of the Mill Discharge.
We still have one gate at Ripogenus open six feet.
To-day’s Reports: Ripogenus Elevation 942.42 storage 28,000 Ml.Cu.rt
3.310 " " "
North Twin
"
477.20
Total
31,310 " " "
Ruinfull since May 31st 1.08"♦

Dolby Hydro
Electric
Changes.
Job 2037.

The two building columns that required lengthening out because
of the new pit on #4 Unit, have been spliced, grouted, and the shoring
removed from s me. The work of excavating is progressing v^ry satis
factorily, the old water pipe being ramoved Sunday, June 7th, and
the new pipe installed, The grinders were shut down from 8:00 A.L.
until 2:00 P.M. which we consider was very good time for the amount
I of piping that had to be changed. Mr. Closson, the turbine erector,
arrived in Millinocket Friday morning, June 5th, and started work
at once, establishing canters end removing lugs, and a large cast iron
draft tube ring that are not to be used by the new water wheel. The
steel for the new gypsum roof and the water stage register house,
the electrical conduit, and a carload of switchboard material was
received and unloaded during the past week.

Transmission
Line Dolby to
Millinocket
Job 1099.

Er. Robertson of the Spruce Wood Department was here on Tuesday
last. Al though he did not have any definite news in regard to the
right-of-way across Wobber’s land, he felt quite sure that it would
be all right to go ahead on this work. Accordingly Lr. Willette
started cutting and clearing away from the Millinocket to the West
Branch end. We are at present d osigning steel towers for the crossing
of the river at the Dolby and Millinocket Mills respectively.

Machine Room
Roof Mill #2
Job 2036

The wood preservative leaked through the large wooden tank f or
dipping purposes, so freely that it was necessary to drain the tank.
They have drained the tank and are lining the tank with matched boards
being careful to break the joints, i revious to the leakage 25 or 30
timbers were treated satisfactorily.

#7 Loading
Trestle Mill
No. 2 - Job
2039.

*dars
&
have been placed for the materials required to repair
the loading trestle on #7 track at East Millinocket.

Concreting
Towers on
Pulp Wood Con
veyor Mill #2
Job 2013

Er. Salle, District Eanugor and Er
*
Giblin, Assistant General
Manager of the Foundation Company were at Millinocket, Dolby and
East Millinocket on Thursday, June 4th, in regards to the contract
for concreting the towers on the pulp wood conveyor at East Millinocket
and to inspect the wrk at Dolby. The HB" tower of the convenor has
been stripped of its old planking, and about one-half of the forms
have been built. Gravel is also being hauled to the job.

FORM 2A

DReet No. 2
Date:

June 8, 1925.

Department:

Engineering.

Letter No. 2.

Remarks

Subject

Heating & Vent
ilating System
kill No. 2
Job 2040.

A job record was issued from this department on Thursday, June
4th, for the galvanized steel air duct along the screen room wall of
the East Millinocket Machine Room. A requisition was also issued
for the material and a skilled mechanic for supervision of erection.

Steel Sluice
Mill #1
Job 1090

The steel pulp wood sluice at Millinocket is now erected to bent
number 112, which includes the long span across the inlet of the pond,
and riveted down to bent #105. They are to-day starting to erect the
down spout into the log pond. The millwrights have started laying the
walkway along the upper end of the sluice and are also building the
forms around the top of the prosent piers to grout in the anchor bolts
of the trestle. The Painters have also started in on the upper end
and are painting the inside of the sluice at present. Final shipment
of the steel has been received which included the down spout into
the log pond and the steel for alterations of conveyor end of sluice.
Mr. Allen, Boiler Engineer, of the Portland Company is expected here
to-morrow to look over the work.

Cameron Pres
sure Pumps
Mill #1
Job 1096

Very little piping has been done during the past w eek in con
nection with this installation.

Switchboard
Extension
Mill No. 1
Job 1098

We are working on drawings, with Mr. Nickerson's assistance, to
cover the switchboard extension, and the necessary electrical changes
and additions made necessary by the new incoming power line from
Dolby.
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Water Storage
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Since May 17th Storage in North Twin and Ripogenus has changed
but little remaining about 31 billion cubic feet the past two weeks.
The Natural Flow has just about taken care of our Mill Discharge.
The maximum Storage records#, is 31,528 million cubic feet on May 24.
This morning it was 31,02^'cubic feet. North Twin still shows a
tendency to fall off so w« put on one-foot more gate opening at
Ripogenus May 28, since which date wo have had one gate open six feet.
Today’s reports

Ripogenus
Elevation 942.50 Storage
North Twin Elevation 476.60 Storage
Total

28,100 Millioi
2.920 H
31,020 "

Dolby HydroElectric Chang is
Job 2037

The 30'
*
stone was removed from #4 grinder line and placed in
service on #1 grinder line on Sunday, May 24th, and the remainder
of the grinders and their bases have been dismantled and taken out.
Three jack-hamers were put to work drilling and chipping out tho
old concrete around the water wheel, tho water wheel now being dis
mantled and taken out. The old wheel is entirely removed - excavation
completed at the wheel case, shears erected inside the flume for
handling the up-river wheel, one building column has been spliced
and is ready for grouting, the second building cloumn is shored and
old pier being removed from under it to-day. Progress on this work
hus been so rapid that tho turbine erector has been telegraphed for to
day. The first turbine was shipped on three separate cars on the
16th, 19th and 20th of May and they were received at Dolby on the
26th, 27th and 28th respectively. These cars have been unloaded and
the turbine parts stored in convenient places awaiting erection.
A temporary roof is under construction in the Generator Room which
is to serve as a staging for erecting the new roof, and also "to servo
as a protection to the Generators while the new roof is erected.

Transmission
line Dolby to
Millinocket
Job 1099

As yet we have not heard from the Spruce Wood Department in
regard to the right-of-way across Mr. Webber’s property. We have a
verbal understanding with a Mr. Willet to do the cutting and clearing
on this lino and he is now doing preliminary work such as erecting
camps and gathering his crew, so that we may jump right to work as
soon as we receive the word. Willet’s labor is now undergoing med
ical inspection by the Medical Department. R. H. Robertson is
expected to-day to aavise re contract with Willet.

Machine Room
Roof - Mill #2
Job 2036

At East Millinocket, the large wooden tank for treating tho
timbers that <bo to be used on the new machine room roof is completed.
Requisitions were issued on Monday last, for tho steelwork and tho
gypsum hollow tile to be used on the new exhaust fan housings, so
that all the material required for this job has now been covered.
Preservative Treatment of lumber starting to-day.

#7 Loading
Trestle Mill # i
Job 2039

A job record and requisitions were issued from this department
on Friday, May 29th, covering the cost of repairs and the material
required, tte repair tho loading and shipping trestle on #7 track
at East Millinocket.
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Concreting
Towers on
Pulp Wood
Conveyor
Mill "2
Job 2013

Os Tuesday, May 26th, job record #2013 for concreting the
towers on the pulp wood conveyor at East Millinocket was revised
and requisitions issued to cover this work.

Stool Sluice
Mill No. 1
Job 1090

At Millinocket, work on the steel pulp wood sluice is progressing
satisfactorily. During the past week we have erected from bent #96
to bent #106 and the riveting is completed down as far as bent #97,
(Drawing A-776). The Portland Company is to make their final shipment
of the steel the first of this week, which includes the down spout
into the pond and the necessary steel fer alterations on the con
veyor end of the present steel sluice.

Cameron Pres
sure Pumps
Installation
Mill #1
Job 1096

The forms have been removed from the platform in connection with
the three 2500 gallon pressure pumps installation in the grinder room,
and work on the piping changes was started on Saturday.

North Twin
Dam

The steel gates to replace the old wooden ones at North Twin Dam
have been designed and a job record will be issued in a day or two.
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The No. 4 line of Grinders at Dolby was shut down Sunday,
May 24th, in accoruance with previous correspondence relative
to the shipment of the first turbine. The work of dismantling
and taking out the Grinders and waterwheel now in disuse was
started at that time and will be rushed as fust as possible.
Shipments of material for this job are new beginning to come
through, the structural steel for the crane supports, the
25-ton V/hiting Crane, the four Woodward Governors for the water
wheels, and the hard pine and sheetrock for the temporary
partition now being on the ground at Dolby. The new steel gates
for No. 4 Grinder flume have been installed, but the shipment of
the remainder of the gates have been slightly delayed due to
the fact that the Portland Company have been rushing work on
the steel sluice for Mill No. 1.
In regard to the transmission line from Dolby to Millinocket,
we are still waiting to hear from the Spruce Wood Department in
connection with the right-of-way across a portion of property
belonging to Ur. Webber. Mr. Bowler saw Mr. Gilbert in regards
to this on Saturday, May 23rd, and he now expects prompt action.
£s soon as this right-of-way has been satisfactorily settled,
work will be started immediately as we have a man in view to
handle the cutting and clearing of the path, and erection of
poles. Th© poles have been received.

Machine Room
Roof - Mill #5
Job 2036

At East Millinocket, the hard pine timbers for the new
machine room roof were received and after some controversy, unload
ed and culled out under the supervision of the Bureau of Economy.
A large wooden tank to be used for the treatment of these timbers
with Protexol Wood Preservative is under construction and
practically completed. Requisitions have been issued for all
of the material required by the new exhaust fans and their
housings with the exception of the steelwork and the gypsum
hollow tile for the roofs.

#7 Loading
Trestle Mill
No. 2

The loading trestle at #7 track East Millinocket is in
very bad condition and in need of immediate repairs. This
trestle has been in service for seventeen years and the timbers
are all rotting away. We are planning to treat the timbers with
Protexol Wood Preservative on this replacement to give a longer
life, and will issue a job record and requisitions to cover the
necessary repairs within a few days.

Steel Sluice
Mill No. 1
Job 1090

At Millinocket, work on the steel pulp wood sluice was
started Friday, May 15th. We now have this erected from bent
#85 to bent #96, (Drawing A-776), but not completely riveted
together yet. Practically all of the steel has been received
and is being unloaded and distributed on the ground to the
proper bent locations.
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Job 1096

The steel work for the platform in connection with the in
stallation of the three 2500 gallon Pressure Pumps for supplying
water pressure to the Grinders at Mill No. 1 has been received,
erected, and the concrete floor poured. A small portion of the
piping for this installation has been received, but not enough
to start work on.

North Twin
Dam

We are working on the design of steel gates to replace the
present wooden ones at North Twin Dam and will have this completed
in the near future.
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